

**City of Fresno**  
**PUBLIC WORKS DEPARTMENT**  
**CONSTRUCTION MANAGEMENT DIVISION**

1721 Van Ness Avenue • Fresno, CA 93721  
 Phone (559) 621-5600

**CONTRACT CHANGE ORDER NO. 3**

CONTRACT AWARDED BY: ☒ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD **Jan 16, 2020**

PROJECT: **FREEWAY LITTER ABATEMENT**

SHEET **1 of 1**

P.O. NO: **0000078513**

PROJECT I.D. **PW00889**

BID FILE NO. **9507**

**LANDSCAPE MAINTENANCE OF AMERICA dba CALIFORNIA HIGHWAY  
 ADOPTION CO.**

TO: **1731 Massachusetts Avenue Riverside, CA 92507**, CONTRACTOR

*You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.*

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

**Description:**

**I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.**

- A. Increase the frequency of service from the original contract to the additional frequency proposal dated March 11, 2020 from Landscape Maintenance of America utilizing Option B. The frequency of service will increase from 1 time per month to 2 times per month for a total of 24 times per year on State Highways 41 and 99.

For the agreed Lump Sum increase in Contract Price of..... \$ **119,500.00**

**II. CONTRACT PRICE**

Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-ups and overheads. Agreed Lump Sum Increase in Contract Price.....

\$ **119,500.00**

**III. CONTRACT TIME**

This is a requirements contract with no change in contract time.....

**0 Days**

**The Original Contract Price reflected below includes both year one and year two of this multi-year requirements contract\***

Cost of this Change Order		Increase Decrease	STATEMENT OF CONTRACT TIME		
Estimated			THIS IS A REQUIREMENTS CONTRACT WITH AN INITIAL TERM OF ONE YEAR	NUMBER OF DAYS	DATE
Exact <input checked="" type="checkbox"/>			Date of Notice to Proceed		
*Original Contract Price	\$ <b>394,752.00</b>		Contract Working Calendar Days		
Approved Cost Changes to Date	\$ <b>313,695.00</b>		Computed Date for Completion		
Total of all Contract Changes including this Change Order	\$ <b>433,195.00</b>		Time extension days this CCO	<b>NA</b>	
Net change in Contract Price is of the original Contract Price	<b>109.7%</b>		Total time extension days all CCO's	<b>NA</b>	
			Weather Days through	<b>NA</b>	
			Suspended Days through	<b>NA</b>	
			Extended Date for Completion		
Revised Contract Price	\$ <b>827,947.00</b>		Substantial Completion		

*We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.*

Accepted Date **10/27/2021**

Contractor: **California Highway Adoption Co.**

Signed By: **Tony Suber**

Title: **President**

*If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the*