

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
 1721 Van Ness Avenue - Fresno, CA 93721
 Phone (559) 821-5600

CONTRACT CHANGE ORDER NO. 5

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL
 DATE OF AWARD Sep 30, 2021

PROJECT: Replace HVAC FAX Administration Building SHEET 1 of 1
 P.O. NO: 0000078883 PROJECT I.D. FC00036 BID FILE NO. 2021-259
 TO: Strategic Mechanical, Inc. 4661 E. Commerce Ave Fresno CA 93725, CONTRACTOR
 EMAIL: jklicka@strategicmech.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

Description:	
I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.	
A. Provide all labor, equipment, materials and incidentals to replace (4) failed ceiling fire dampers in accordance with Strategic Mechanical's Request for Change Order 05 dated January 23, 2023. Increase in Contract Price.....	\$ 1,644.74
II. CONTRACT PRICE	
Increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. Increase in Contract Price.....	\$ 1,644.74
III. CONTRACT TIME	
No Change In Contract Time.....	0 Days

Cost of this Change Order		Increase	STATEMENT OF CONTRACT TIME	
Estimated	\$ 1,644.74	Decrease	NUMBER OF DAYS	DATE
Exact <input checked="" type="checkbox"/>				
Original Contract Price	\$ 549,994.92		Date of Notice to Proceed	Apr 20, 2022
Approved Cost Changes to Date	\$ 106,547.58		Contract Working <input checked="" type="checkbox"/> Calendar Days	180
Total of all Contract Changes including this Change Order	\$ 108,192.32		Computed Date for Completion	Oct 16, 2022
Net change in Contract Price is of the original Contract Price	19.7%		Time extension days this CCO	0
Revised Contract Price	\$ 658,187.24		Total time extension days all CCO's	0
			Weather Days through 1-27-23	0
			Suspended Days through 1-27-23	62
			Extended Date for Completion	Dec 18, 2022
			Substantial Completion	Dec 18, 2022

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date _____ Contractor: Strategic Mechanical, Inc.

Signed By: _____ Title: _____

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Rafael Macias RM Approval Recommended [Signature] Date 1/30/2023
Inspector City Construction Manager

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5 percent of contract price)

Authorized: City Council Minutes of Meeting Dated: _____
(if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Public Works Assistant Director _____ Date _____

Public Works Director _____ Date _____

c: Brian Cetti, Project Manager