

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
 1721 Van Ness Avenue • Fresno, CA 93721
 Phone (559) 621-5600

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL
 CONTRACT CHANGE ORDER NO. 6 DATE OF AWARD Jul 15, 2021

PROJECT: **Rebid Fresno Area Express Bus Entry Gate** SHEET 1 of 1
 P.O. NO: 78661 PROJECT I.D. FC00036 / 3797 BID FILE NO. 3797
 TO: **Avison Construction, Inc. 40434 Brickyard Drive Madera CA 93636**, CONTRACTOR
 EMAIL: **Cshort@Avisoninc.com, Rnewman@avisoninc.com**

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.

- A. Increase Contract Time by one-hundred seventy-four calendar days for delays to the project completion associated with material procurement related with ongoing global supply chain issues.

No change to Contract Price..... \$0.00

II. CONTRACT PRICE

Increase to Contract Time shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead.

No change in Contract Price..... \$0.00



III. CONTRACT TIME

Increase in Contract Time..... 174 Days

<u>Cost of this Change Order</u>		<u>STATEMENT OF CONTRACT TIME</u>	
Estimated	Increase	NUMBER OF DAYS	DATE
Exact	Decrease		
	\$0.00		
Original Contract Price	\$ 894,500.00		Jan 24, 2022
Approved Cost Changes to Date	\$ 58,823.98	120	
Total of all Contract Changes including this Change Order	\$ 58,823.98	174	May 23, 2022
Net change in Contract Price is of the original Contract Price	6.6%	30	
		2	
		0	
Revised Contract Price	\$ 953,323.98		Dec 15, 2022

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date _____ Contractor: **Avison Construction, Inc.**
 Signed By: _____ Title: _____
If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: **William Jay Ratliff**  Date 2/2/2023
 Inspector
 Authorized: Chief Administrative Officer Approval Recommended
 City Construction Manager
 Authorized: City Council Minutes of Meeting Dated: _____
 (if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)
 Approved: Public Works Assistant Director  Date 1.7.2023
 Public Works Director Date _____
 c: Brian Cetti, Project Manager