

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

1721 Van Ness Avenue - Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 6

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Sep 30, 2021

PROJECT: Replace HVAC FAX Administration Building

SHEET 1 of 1

P.O. NO: 0000078883 PROJECT I.D. FC00036

BID FILE NO. 2021-259

TO: Strategic Mechanical, Inc. 4661 E. Commerce Ave Fresno CA 93725

CONTRACTOR

EMAIL: jklicka@strategicmech.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: City of Fresno

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.

- A. Provide all labor, equipment, materials and incidentals to install (1) 30"x30" louver in the mechanical room of the FAX Administration Building and provide air combustion calculations in accordance with RFP No. 3 dated June 5, 2023, and Strategic Mechanical's RFC No. 8 dated June 13, 2023.

Increase in Contract Price..... \$ 9,958.15

II. CONTRACT PRICE

Increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead.

Increase in Contract Price..... \$ 9,958.15

III. CONTRACT TIME

No Change In Contract Time..... 0 Days

Cost of this Change Order	\$ 9,958.15
Estimated	
Exact X	
Original Contract Price	\$ 549,994.92
Approved Cost Changes to Date	\$ 108,192.32
Total of all Contract Changes including this Change Order	\$ 118,150.47
Net change in Contract Price is of the original Contract Price	21.5%
Revised Contract Price	\$ 668,145.39

Increase
Decrease

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Apr 20, 2022
Contract Working X Calendar Days	180	
Computed Date for Completion		Oct 16, 2022
Time extension days this CCO	0	
Total time extension days all CCO's	0	
Weather Days through 6-14-23	0	
Suspended Days through 6-14-23	62	
Extended Date for Completion		Dec 18, 2022
Substantial Completion		Dec 18, 2022

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 6/16/2023

Contractor: Strategic Mechanical, Inc.

Signed By:

Title: President

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Rafael Macias

Approval

Recommended

Date

6/15/2023

Authorized: Chief Administrative Officer

(if change orders or total of change orders exceed 5 percent of contract price)

Authorized: City Council

Minutes of Meeting Dated:

(if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts)

Approved: Public Works Assistant Director

Date

6-19-2023

Public Works Director

Date

c: Brian Cetti, Project Manager