

**CONTRACT CHANGE ORDER NO. 5**

CONTRACT AWARDED BY: Fresno City Council DATE OF AWARD: November 20th 2015  
 PROJECT: Southeast Surface Water Treatment Facility  
 P.O. NO: FRSNO-0000070070 PROJECT ID NO: WC000057 BID FILE NO: 3369  
 CONTRACTOR: W. M. Lyles Co. of Fresno, California

*The Contractor is hereby requested to make the herein described changes from the Contract Documents or do the following described work not included in the plans and specifications on this contract. NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED.*

**Description of Requested Change:**

**I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.**

A. This Change Order No. 5 adds scope of work for SCADA Integration for SESWTF and KRP projects. See Page 2 for summary description.

**II. CONTRACT PRICE**

A. This Change Order No.5 results in a net increase of \$2,493,750.00 to the contract price.

**III. CONTRACT TIME**

B. No time impacts

STATEMENT OF CONTRACT PRICE		STATEMENT OF CONTRACT TIME		
Original Contract Price	\$ 158,766,000.00		Calendar Days	Contract Dates
Approved Cost Change Orders to Date	\$ (1,736,091.00)	Contract Notice to Proceed		12/31/2015
Cost of this Change Order	\$ 2,493,750.00 <i>See (Pg 2)</i>	Calendar Days to Substantial Completion	910	
<b>Total of all Contract Cost Change Orders including this Change Order</b>	<b>\$ 757,659.00</b>	Calendar Days to Final Completion	1,000	
		Computed Date for Substantial Completion		6/27/2018
		Computed Date for Final Completion		9/25/2018
		Time Extension Days For Contract		
Net percentage change in Contract Price from original Contract Price	0.5%	Time extension days this CCO	0	
		Total time extension days previous CCO's	0	
		Total Time Extension Days To Date	0	
		Excess Adverse Weather Days To Date (Pg	0	
		Suspended Work Days To Date	0	
<b>Revised Contract Price</b>	<b>\$ 159,523,659.00</b>	<b>Revised Substantial Completion Date</b>		<b>6/27/2018</b>
		<b>Revised Final Completion Date</b>		<b>9/25/2018</b>

**CONTRACTOR ACCEPTANCE**

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the price shown above.

Acceptance Date: \_\_\_\_\_ Contractor: W. M. Lyles Co. of Fresno, California

Accepted By: \_\_\_\_\_ Title: \_\_\_\_\_

*If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.*

**OWNER APPROVAL**

Submitted By: Ben Carlisle, Construction Manager Recommended By: Randy Hoffman, Project Manager Date: \_\_\_\_\_

Authorized By:  Public Utilities Water Division Manager Michael Carbajal Date: \_\_\_\_\_

Approved By:  Public Utilities Director Thomas Esqueda Date: \_\_\_\_\_

Approved By:  City Council Minutes of Meeting Dated: \_\_\_\_\_



DEPARTMENT OF PUBLIC UTILITIES  
WATER DIVISION



CONTRACT CHANGE ORDER NO. 5  
Change Order Details

Change Order Request	Description	Amount	Time increase
1	Add Supervisory Control and Data Acquisition Integration scope of work for the South East Surface Water Treatment Facility and Kings River Pipeline projects as proposed in WM Lyles Change Order Proposal No. 023 which responded to Request for Proposals No. 5.	\$ 2,493,750.00	0
		\$ 2,493,750.00	0

**Agreed Adverse Weather Days**

<b>Month</b>	<b>AWDs</b>	<b>Excess AWDs to be Applied to Contract Time</b>
Jan-16	0	0
Feb-16	0	0
Mar-16	2	0
Apr-16	0	0
May-16	1	0
Jun-16	0	0
Jul-16	0	0
Aug-16	0	0
Sep-16	0	0
Oct-16	TBD	TBD
Nov-16	TBD	TBD
Dec-16	TBD	TBD
Jan-17	TBD	TBD
Feb-17	TBD	TBD
Mar-17	TBD	TBD
Apr-17	TBD	TBD
May-17	TBD	TBD
Jun-17	TBD	TBD
Jul-17	TBD	TBD
Aug-17	TBD	TBD
Sep-17	TBD	TBD
Oct-17	TBD	TBD
Nov-17	TBD	TBD
Dec-17	TBD	TBD
Jan-18	TBD	TBD
Feb-18	TBD	TBD
Mar-18	TBD	TBD
Apr-18	TBD	TBD
May-18	TBD	TBD
Jun-18	TBD	TBD
Jul-18	TBD	TBD
Aug-18	TBD	TBD
Sep-18	TBD	TBD
Oct-18	TBD	TBD
Nov-18	TBD	TBD

**Total Excess AWDs**

0