

City of Fresno

CAPITAL PROJECTS DEPARTMENT

CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor

Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 4

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Oct 10, 2024

PROJECT: South Peach Park SHEET 1 of 1

BID FILE NO. 12402799

CONTRACT: 32500168 PROJECT I.D. PC00213 FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: American Paving Co. 525 W. Alluvial Avenue Fresno, CA 93711

EMAIL: AJohnson@americanpavingco.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:		
I.	<b>CHANGES TO CONTRACT PLANS AND SPECIFICATIONS</b>	
A.	Provide all labor, materials, equipment, and incidentals for additional Geary Street improvements in accordance with the City of Fresno's RFP No. 6, dated September 3, 2025, and American Paving's Cost Proposal, dated September 22, 2025.	
	Increase in Contract Price.....	\$629,496.67
II.	<b>CONTRACT PRICE</b>	
	Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent specifications.	
	Increase in Contract Price.....	\$629,496.67
III.	<b>CONTRACT TIME</b>	
	Change in Contract Time.....	200 Days

<b>Cost of this Change Order</b>		<b>\$629,496.67</b>	Increase	<b>STATEMENT OF CONTRACT TIME</b>		
Estimated	\$	-	Decrease		NUMBER OF DAYS	DATE
Exact	X					
Original Contract Price	\$	9,653,846.35		Date of Notice to Proceed		Feb 10, 2025
Approved Cost Changes to Date	\$	46,598.70		Contract X Working Calendar Days	175	
Total of all Contract Changes including this Change Order	\$	676,095.37		Computed Date for Completion		Oct 16, 2025
Net change in Contract Price is of the original Contract Price 7.0%				Time extension days this CCO	200	
				Total time extension days all CCO's	230	
				Weather Days through 11/29/2025	30	
				Suspended Days		
				Extended Date for Completion		Oct 28, 2026
<b>Revised Contract Price</b>		<b>\$ 10,329,941.72</b>		Substantial Completion		

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date Contractor: American Paving Co.

Signed By: Title:

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Jaime Macias Inspector Approval Recommended Construction Manager Date

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price) Date

Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Capital Projects Assistant Director Date

Approved: Capital Projects Director Date

Cc: Project Manager, Richard Madrigal  
Senior Inspector, Devin Wiley  
Chief Inspector, Brian Kujawaski