

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 6

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

PROJECT: Blackstone and McKinley Oriented Transit Development DATE OF AWARD Jun 22, 2023

P.O. NO: 32300559 PROJECT I.D. PW00926 BID FILE NO. 12300361-12691

CONTRACTOR/ADDRESS: Emmett's Excavation, 1477 Menio Ave Clovis, CA 93614 FEDERAL PROJ. ID, N/A

EMAIL: emmetts@eei78.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS
A. Provide all labor, equipment, materials, and incidentals, to install two (2), 4-inch steel bollards directly adjacent to the service pedestal, to provide protection from impacts originating from the parking lot, in accordance with the City of Fresno's RFP No. 5, dated March 4, 2025, and with Emmett's Excavation's PCO No. 10, dated March 21, 2025.
Lump Sum Increase in Contract Price \$ 4,180.00

II. CONTRACT PRICE
Lump Sum Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent specifications.
Lump Sum Increase in Contract Price \$ 4,180.00

III. CONTRACT TIME
No Change in Contract Time 0 Days

Table with 3 main sections: Cost of this Change Order, Revised Contract Price, and STATEMENT OF CONTRACT TIME. Includes dates like Feb 12, 2024 and Aug 14, 2024.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 4/1/25 Contractor: Emmett's Excavation
Signed By: [Signature] Title: [Signature]

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Jaime Macias Inspector
Authorized: Chief Administrative Officer
Approved: Capital Projects Assistant Director
Approved: Capital Projects Director
Cc: Steve Delsid, Project Manager
Jay Ralliff, Senior Inspector