

City of Fresno  
CAPITAL PROJECTS DEPARTMENT  
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor  
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 9, 2022

PROJECT: REBID Jensen Avenue Corridor Intelligent Transportation System (ITS) Adaptive (from Elm to Temperance Avenues) SHEET 1 of 1

CONTRACT: 79784-B PROJECT I.D. PW00922 BID FILE NO. 3867

CONTRACTOR/ADDRESS: Audeamus, Inc. dba Sebastian 7600 N. Palm Ave Fresno CA 93711 FEDERAL PROJ. ID. CML-5060 (377)

EMAIL: bprice@sebastiancorp.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. Provide all labor equipment, materials, and incidentals for Jensen and Chestnut redesign, per City of Fresno's RFP No. 02, dated March 27, 2024, and Sebastian's cost proposal, dated April 09, 2024.
- Increase in Contract Price \$ 49,328.98

II. CONTRACT PRICE

Increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications.

Increase in Contract Price \$ 49,328.98

III. CONTRACT TIME

No change In Contract Time 0 Days

<b>Cost of this Change Order</b>	<b>\$ 49,328.98</b>	Increase	<b>STATEMENT OF CONTRACT TIME</b>		
Estimated		Decrease		NUMBER	
Exact <input checked="" type="checkbox"/>				OF DAYS	DATE
Original Contract Price	\$ 2,574,600.00		Date of Notice to Proceed		Sep 25, 2023
Approved Cost Changes to Date	\$ -		Contract <input checked="" type="checkbox"/> Working Calendar Days	180	
Total of all Contract Changes including this Change Order	\$ 49,328.98		Computed Date for Completion		Jun 11, 2024
			Time extension days this CCO	0	
Net change in Contract Price is of the original Contract Price	1.9%		Total time extension days all CCO's	0	
			Weather Days through 2-8-25	17	
			Suspended Days through 2-8-25	120	
			Extended Date for Completion		Dec 27, 2024
Revised Contract Price	\$ 2,623,928.98		Substantial Completion		Nov 27, 2024

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 2/27/25 Contractor: Audeamus, Inc. dba Sebastian  
Signed By: Ron Cato (Feb 27, 2025 11:34 CST) Title: VP of Operations

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Filiberto Duarte Inspector Approval Recommended Construction Manager Date 2/25/2025

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price) Date

Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Capital Projects Assistant Director Date 3/5/25

Approved: Capital Projects Director Date 3/6/25

Cc: Project Manager, Steve Delsid  
Senior Inspector, Brian Kujawski