City of Fresno CAPITAL PROJECTS DEPARTMENT CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2 CITY COUNCIL __ REDEVELOPMENT AGENCY __ INFORMAL CONTRACT AWARDED BY: DATE OF AWARD Aug 10, 2023 SHEET 1 of 1 PROJECT: Mariposa Plaza Renovation BID FILE NO. 12302138-12468 CONTRACT: 32400141 FEDERAL PROJ. ID. PROJECT I.D. PW00846 N/A CONTRACTOR/ADDRESS: American Paving Co. 525 W. Alluvial Avenue Fresno, CA 93711 EMAIL: spoindexter@americanpavingco.com; jnelson@americanpavingco.com You are hereby requested to make the herein described changes from the plans and specifications or do the fo FMAII · ications or do the following described work not included in the plans and specifications on this contract. Change requested by: CITY OF FRESNO NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Description: CHANGES TO CONTRACT PLANS AND SPECIFICATIONS 1. A. Provide all labor, materials, equipment, incidentals, and mark-ups to install permanent electrical equipment, including receptacles, to power the seasonal ice rink per the City of Fresno's Request for Proposal No. 02, dated December 31, 2024, and American Paving's Cost Proposal, dated 62,042,52 Lump Sum Increase in Contract Price......\$ 11. **CONTRACT PRICE** Lump Sum Increase in Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications. Lump Sum Increase in Contract Price. \$ 62,042.52 III. **CONTRACT TIME** 26 Days Change In Contract Time 62.042.52 STATEMENT OF CONTRACT TIME Cost of this Change Order \$ Increase Decrease NUMBER Estimated DATE Exact OF DAYS Nov 30, 2023 Original Contract Price 2,691,094.00 Date of Notice to Proceed 80 Approved Cost Changes to Date 41,657.56 Contract X Working Calendar Days Mar 26, 2024 Total of all Contract Changes Computed Date for Completion including this Change Order 103,700.08 Time extension days this CCO 26 30 Total time extension days all CCO's Net change in Contract Price is Weather Days through 05/1/25 12 3.9% Suspended Days through 05/01/25 of the original Contract Price Mar 27, 2025 Extended Date for Completion Revised Contract Price \$ 2,794,794.08 Substantial Completion We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above. Contractor: American Paving Co. June 3, 2025 Accepted Date Vice President & Chief Estimator Ross A. Jenkins Signed By: ations as to proceeding with the ordered If the contractor does not sign acceptance of this order, his attention is directed to the require **Brett Bertoldi** Submitted By: Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price) City Council Minutes of Meeting Dated: Authorized: er or total change orders exceed 10% of contract price or if change order exce Capital Projects Assistant Director Approved: Capital Projects Director Approved:

Cc: Project Manager, Garine Kendoyan Senior Inspector, William Jay Ratliff