# City of Fresno CAPITAL PROJECTS DEPARTMENT CONSTRUCTION MANAGEMENT DIVISION 747 R Street, 2nd Floor Fresno, CA 93721

### CONTRACT CHANGE ORDER NO. 12 TY COUNCIL REDEVELOPMENT AGENCY INFORMAL

CONTRA	CT AWARDED BY:	- CITY COUNCIL		REDEVELOPMENT AGENCY  DAT	E OF AWARD	Jun 27, 2024
PROJECT:	City of Fresno Paving	Bid Package Variou	s Location		SHEET	1 of 5
	<u></u>	<u>,                                </u>			BID FILE NO.	12402606
CONTRACT	T: 32400662	PROJECT I.D.	SM00050	FEDER	RAL PROJ. ID.	
		-		5 N. Gates Ave. Suite 102 Fres	_	
EMAIL:	ChrisG@calvalleycor	nstruction.com				
	requested to make the herei	n described changes from t	the plans and	specifications or do the following desc	ribed work not include	ed in the plans and
specifications o	in this contract. CHANGE IS NOT EFFECT	IVE LINTH FULLY EYE	CLITED	Change requested by: CIT	V OF FRESNO	
Description		IVE UNTIL FULLT EXEC	JUTED.	Change requested by. Cit	1 OI I KLSNO	
l.	CHANGES TO CON	TRACT PLANS AND	SPECIFIC	CATIONS		
A	See Attachment "A"	for a description of th	e bid item	and contract change orders c	hanges.	
	Decrease in Contrac	t Amount			\$	(156,429.10)
В				and contract change orders c		(407.070.05)
	Decrease in Contrac	t Amount			Ф	(127,378.65)
	See Attachment "C"	for a description of th	e hid item	and contract change orders c	hanges	
						(134,823.00)
					•	(101,020.00)
D	. See Attachment "D"	for a description of th	e bid item	and contract change orders c	hanges.	
						(30,100.00)
						l
II.	full compensation for noted above to be pe	all material, equipmer erformed in accordan	ent, labor, a	r above noted work and shall l applicable mark-up and overh pertinent Specifications.	ead. All work	6 (448,730.75)
l	001170407 7145					
III.	No Change In Contro	act Time				0 Days
	140 Onlange in Contro	301 11110				0 Days
	Change Order		Increase	STATEMENT OF CONTRACT TIME		
Estimated		\$ (448,730.75)	Decrease		NUMBER	
Exact X					OF DAYS	DATE
Original Cont	tract Price ost Changes to Date	\$ 7,358,665.00 \$ 1,346,146.91		Date of Notice to Proceed	avs 200	Oct 14, 2024
1 ' '	ontract Changes	ψ 1,540,140.91		Contract X Working Calendar Da  Computed Date for Completion	lys 200	Jul 31, 2025
	ng this Change Order	\$ 897,416.16		Time extension days this CCO		04101, 2020
				Total time extension days all CCO's		
Net change i	n Contract Price is			Weather Days through 6/4/25	14	
of the o	riginal Contract Price	12.2%		Suspended Days through		
				Extended Date for Completion		Aug 20, 2025
Revised Cor		\$ 8,256,081.16		Substantial Completion		Jul 21, 2025
				osed and hereby agree, if this proposa m all services necessary for the work		
payment therefo	or the price shown above.	•			,	•
Accepted Date	10/13/2025		Contractor	Cal Valley Construction, Inc.		
Ciama d D.	DocuSigned by:		Т:# -	Operations Manager		
Signed By:	- Unis Grimm		Tille	Operations Manager		
If the contractor	does not sign acceptance o	f this order, his attention is	directed to the	e requirements of the specifications as	to proceeding with th	e ordered work.
Submitted By:	Jason Bairos	by:	Recommende	Signed by:	Date	10/10/2025
oublinited by:	J#300C	Bairos		d		
Authorized:					Date	
	change orders or total of change ord					
Authorized:		Minutes of Meeting Dated: _ exceed 10% of contract price or it	f change order ex	ceeds Fresno City Charter limit or Section 3342.	2 Health and Safety Code	for Agency contracts.)
,	• • • • • • • • • • • • • • • • • • • •	•	Signed by:			
Approved:	Capital Projects Assista	nt Director	Artonio Bud D33017D7069E4		Date _	10/13/2025
Approved:	Capital Projects Directo	r			Date	
	: Project Manager, Shane B	_				
00	Senior Inspector, Devin Wi					

## City of Fresno CAPITAL PROJECTS DEPARTMENT CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor Fresno, CA 93721

### CONTRACT CHANGE ORDER NO. 12 ATTACHMENT "A"

 PROJECT:
 City of Fresno Paving Bid Package Various Locations
 SHEET BID FILE NO.
 2 of 5

 CONTRACT:
 32400662
 PROJECT I.D.
 \$M00050
 FEDERAL PROJ. ID.
 n/a

 CONTRACTOR/ADDRESS:
 Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722
 Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722
 Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722

	n:
	CHANGES TO CONTRACT PLANS AND SPECIFICATIONS
	A. Decrease to correspond with PW01026 Area 1 Dakota-First-Shields-Fresno.
	Decrease in quantity of Bid Item CCO2A, "Pumping Soil Repair Location 1 PW01026" by
	\$5,147.21 at the CCO Unit Cost of \$24,500.00 per EST.
(5,147.21	Decrease in Contract Amount\$
	N D
	B. Decrease to correspond with PW01026 Area 1 Dakota-First-Shields-Fresno.
	Decrease in quantity of Bid Item CCO2B, "Sewer Repair Location 1 PW01026" by \$7,370.38 at
(7.070.00	the CCO Unit Cost of \$31,000.00 per EST.
(7,370.38	Decrease in Contract Amount\$
	C. Decrease to correspond with PW01026 Area 1 Dakota-First-Shields-Fresno.
	Decrease in quantity of Bid Item CCO2C, "Replace Old Style Water Valve with 5" KP5" by
	\$925.17 at the CCO Unit Cost of \$6,250.00 per EST.
(925.17	Decrease in Contract Amount
(323.17	Decrease in Contract Amount
	Decrease to correspond with PW01061 Area 2 Fruit-Clinton to Dakota.
	Decrease in quantity of Bid Item CCO10A, "Increase Bid Item 21, HMA Paving (.25')" by 328.14
	TN at the Bid Item Cost of \$125.00 per TN.
(41,017.50	Decrease in Contract Amount\$
	E. Decrease to correspond with PW01061 Area 2 Fruit-Clinton to Dakota.
	Decrease in quantity of Bid Item CCO10B, "Increase Bid Item 22, HMA Paving (.40')" by 354.70
	TN at the Bid Item Cost of \$125.00 per TN.
(44,337.50	Decrease in Contract Amount\$
	F. Increase to correspond with PW01061 Area 2 Fruit-Clinton to Dakota.
	Increase in quantity of Bid Item CCO11F, "PW01061 repair pumping area with HMA" by
0.000.40	\$2,288.18 at the CCO Unit Cost of \$28,500.00 per EST.
2,288.18	Increase in Contract Amount\$
	6. Decrease to correspond with PW01061 Area 2 Fruit-Clinton to Dakota.
	Decrease in quantity of Bid Item CCO11E, "PW01061 repair pumping area with Base Rock" by
	\$2,308.92 at the CCO Unit Cost of \$28,000.00 per EST.
(2,308.92	Decrease in Contract Amount
( )	
	f. Decrease to correspond with PW00988 Area 3 Cesar Chavez-Maple-Huntington-Chestnut.
	Decrease in quantity of Bid Item CCO8A, "Increase Bid Item 32, HMA Paving (.25')" by 423.61
	TN at the Bid Item Cost of \$100.00 per TN.
	Decrease in Contract Amount\$
(42,361.00	
(42,361.00	I Decrease to correspond with PW00988 Area 3Cesar Chavez-Maple-Huntington-Chestnut.
(42,361.00	Decrease in quantity of Bid Item 34, "Adjust Manhole to Finish Grade" by 6 EA at the Bid Item
(42,361.00	
(42,361.00	Cost of \$1,500.00 per EA.
(9,000.00	
	Cost of \$1,500.00 per EA.  Decrease in Contract Amount\$
	Cost of \$1,500.00 per EA.  Decrease in Contract Amount\$  J. Decrease to correspond with PW01087 Area 4Rialto-Marks-Norwich-Valentine.
	Cost of \$1,500.00 per EA.  Decrease in Contract Amount\$  J. Decrease to correspond with PW01087 Area 4Rialto-Marks-Norwich-Valentine.  Decrease in quantity of Bid Item 42, "Concrete Drive Approach" by 19.20 SF at the Bid Item
(9,000.00	Cost of \$1,500.00 per EA.  Decrease in Contract Amount
	Cost of \$1,500.00 per EA.  Decrease in Contract Amount\$  J. Decrease to correspond with PW01087 Area 4Rialto-Marks-Norwich-Valentine.  Decrease in quantity of Bid Item 42, "Concrete Drive Approach" by 19.20 SF at the Bid Item
(9,000.00	Cost of \$1,500.00 per EA.  Decrease in Contract Amount
(9,000.00	Cost of \$1,500.00 per EA.  Decrease in Contract Amount
(9,000.00	Cost of \$1,500.00 per EA.  Decrease in Contract Amount
(9,000.00	Cost of \$1,500.00 per EA.  Decrease in Contract Amount
(9,000.00	Cost of \$1,500.00 per EA.  Decrease in Contract Amount

## City of Fresno CAPITAL PROJECTS DEPARTMENT CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor Fresno, CA 93721

### CONTRACT CHANGE ORDER NO. 12 ATTACHMENT "B"

 PROJECT:
 City of Fresno Paving Bid Package Various Locations
 SHEET BID FILE NO.
 3 of 5

 CONTRACT:
 32400662
 PROJECT I.D. SM00050
 FEDERAL PROJ. ID.
 n/a

 CONTRACT OR/ADDRESS:
 Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722
 Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722

on		
	CHANGES TO CONTRACT PLANS AND SPECIFICATIONS	
L.	Decrease to correspond with PW01087 Area 4 Rialto-Marks-Norwich-Valentine.	
	Decrease in quantity of Bid Item 54, "Adjust Manholes to Finish Grade" by 1 EA at the Bid Item	
	Cost of \$1,500.00 per EA.	(4 500 0
	Decrease in Contract Amount\$	(1,500.0
М	Decrease to correspond with PW01087 Area 4 Rialto-Marks-Norwich-Valentine.	
	Decrease in quantity of Bid Item 49, "Traffic Symbols (Thermoplastic)" by 2 EA at the Bid Item	
	Cost of \$850.00 per EA.	
	Decrease in Contract Amount\$	(1,700.0
N.	Increase to correspond with PW01087 Area 4 Rialto-Marks-Norwich-Valentine.	
	Increase in quantity of Bid Item CCO11L, "PW01087 repair pumping areas with HMA" by	
	\$4,132.18 at the CCO Unit Cost of \$104,000.00 per EST.	
	Increase in Contract Amount	4,132.1
0	Decrease to correspond with PW01087 Area 4 Rialto-Marks-Norwich-Valentine.	
٠.	Decrease in quantity of Bid Item CCO6A, "Increase Bid Item 45, HMA Plug" by 20.68 LF at the	
	Bid Item Cost of \$25.00 per LF.	
	Decrease in Contract Amount\$	(517.0
	Decrease in Contract Amount.	(317.0
Ρ.	Decrease to correspond with PW01088 Area 5 Shields-Crydtal-Clinton-Hughes.	
	Decrease in quantity of Bid Item 60, "Crosswalks (Thermoplastic)" by 5 EA at the Bid Item Cost	
	of \$1,200.00 per EA.	
	Decrease in Contract Amount\$	(6,000.0
Q.	Increase to correspond with PW01088 Area 5 Shields-Crydtal-Clinton-Hughes.	
	Increase in quantity of Bid Item 61, "Traffic Symbols (Thermoplastic)" by 6 EA at the Bid Item	
	Cost of \$650.00 per EA.	
	Increase in Contract Amount	3,900.0
R	Decrease to correspond with PW01088 Area 5 Shields-Crydtal-Clinton-Hughes.	
١٠.	Decrease in quantity of Bid Item 64, "HMA Paving (0.25')" by 247.11 TN at the Bid Item Cost of	
	\$100.00 per TN.	
	Decrease in Contract Amount\$	(24,711.0
	Doordoo III Ooriidaa / iiiodiii	(24,711.0
S.	Decrease to correspond with PW01088 Area 5 Shields-Crydtal-Clinton-Hughes.	
	Decrease in quantity of Bid Item 66, "Adjust Manholes to Finish Grade" by 1 EA at the Bid Item	
	Cost of \$1,500.00 per EA.	
	Decrease in Contract Amount\$	(1,500.0
_		
Т.	Decrease to correspond with PW01088 Area 5 Shields-Crydtal-Clinton-Hughes.	
	Decrease in quantity of Bid Item CCO10C, "Increase Bid Item 64, HMA Paving (0.25')" by 1,125	
	TN at the Bid Item Cost of \$100.00 per TN.	
	Decrease in Contract Amount\$	(112,500.0
11	Increase to correspond with PW01088 Area 5 Shields-Crydtal-Clinton-Hughes.	
Ο.	Provide all labor, materials, equipment, and incidentals necessary to grind 6" of HMA and	
	unsuitable subgrade at the pumping areas and replace with two (2) 3" lifts of HMA.	
	Work to be performed as Extra Work in accordance with City of Fresno Standard Specifications	
	Section 3-3, California State Standard Specifications Section 9-1.04, and as directed by the	
	Engineer. Actual payment will be determined by the Engineer's Daily Extra Work Reports.	
	Increase in Contract Amount\$	13,017.1
		.0,0
	Total Estimated Decrease in Contract Amount Attachment "B"\$	(127,378.6

## City of Fresno CAPITAL PROJECTS DEPARTMENT CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor Fresno, CA 93721

#### CONTRACT CHANGE ORDER NO. 12 ATTACHMENT "C"

 PROJECT:
 City of Fresno Paving Bid Package Various Locations
 SHEET BID FILE NO.
 4 of 5

 CONTRACT:
 32400662
 PROJECT I.D. SM00050
 FEDERAL PROJ. ID.
 n/a

 CONTRACT-OR/ADDRESS:
 Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722
 SM00050
 CA 93722

ription		
	CHANGES TO CONTRACT PLANS AND SPECIFICATIONS	
V.	Decrease to correspond with PW01093 Area 6 Browning-Bullard-Millbrook-Ninth.	
	Decrease in quantity of Bid Item 72, "Signing and Striping (Thermoplastic)" by 3,600 LF at the	
	Bid Item Cost of \$3.00 per LF.  Decrease in Contract Amount	(40,000,00
	Decrease in Contract Amount\$	(10,800.00
۱۸/	Decrease to correspond with PW01093 Area 6 Browning-Bullard-Millbrook-Ninth.	
٧٧.	Decrease in quantity of Bid Item 73, "Crosswalks (Thermoplastic)" by 2 EA at the Bid Item Cost	
	of \$2,850.00 per EA.	
	Decrease in Contract Amount\$	(5,700.0
X.	Decrease to correspond with PW01093 Area 6 Browning-Bullard-Millbrook-Ninth.	
	Decrease in quantity of Bid Item 74, "Traffic Symbols (Thermoplastic)" by 4 EA at the Bid Item	
	Cost of \$850.00 per EA.	
	Decrease in Contract Amount\$	(3,400.0
Υ.	Increase to correspond with PW01090 Area 7 First-Sierra to Herndon.	
	Increase in quantity of Bid Item 91, "Water Valves t Grade" by 1 EA at the Bid Item Cost of \$900.00 per EA.	
	Increase in Contract Amount\$	900.0
	Illorease III Contract Amount.	900.0
Z.	Decrease to correspond with PW01090 Area 7 First-Sierra to Herndon.	
	Decrease in quantity of Bid Item 89, "HMA Paving (0.25')" by 493.17 TN at the Bid Item Cost of	
	\$100.00 per TN.	
	Decrease in Contract Amount\$	(49,317.0
AA.	Decrease to correspond with PW01090 Area 7 First-Sierra to Herndon.	
	Decrease in quantity of Bid Item CCO9A, "Increase to Bid Item 89, HMA Paving (0.25')" by 490	
	TN at the Bid Item Cost of \$100.00 per TN.	
	Increase in Contract Amount\$	(49,000.0
۸R	Decrease to correspond with PW01090 Area 7 First-Sierra to Herndon.	
AD.	Decrease in quantity of Bid Item 85, "Signing and Striping (Thermoplastic)" by 1,417 LF at the	
	Bid Item Cost of \$2.00 per LF.	
	Decrease in Contract Amount\$	(2,834.0
	Y	(2,00
AC.	Increase to correspond with PW01090 Area 7 First-Sierra to Herndon.	
	Increase in quantity of Bid Item 87, "Traffic Symbols (Thermoplastic)" by 7 EA at the Bid Item	
	Cost of \$650.00 per EA.	
	Increase in Contract Amount	4,550.0
AD.	Increase to correspond with PW01090 Area 7 First-Sierra to Herndon.	
	Increase in quantity of Bid Item 90, "Traffic Signal Loops" by 1 EA at the Bid Item Cost of	
	\$900.00 per EA.	000.0
	Increase in Contract Amount	900.0
AF	Decrease to correspond with PW01064 Area 8 Echo-McKinley to Olive.	
,	Decrease in quantity of Bid Item 102, "HMA Paving (0.25')" by 228.22 TN at the Bid Item Cost of	
	\$100.00 per TN.	
	Decrease in Contract Amount\$	(22,822.0)
AF.	Increase to correspond with PW01064 Area 8 Echo-McKinley to Olive.	
	Increase in quantity of Bid Item 103, "Water Valves to Grade" by 3 EA at the Bid Item Cost of	
	\$900.00 per EA.	
	Increase in Contract Amount	2,700.0
	Total Estimated Decrease in Contract Amount Attachment "C"\$	(134,823.0
	Total Estimated Decrease in Contract Amount Attachment C	(134,623.0

### City of Fresno CAPITAL PROJECTS DEPARTMENT CONSTRUCTION MANAGEMENT DIVISION 747 R Street, 2nd Floor Fresno, CA 93721 CONTRACT CHANGE ORDER NO. 12

#### 12 ATTACHMENT "D"

PROJECT: City of Fresno Par	ving Bid Package Variou	s Locations	SHEET	5 of 5
			BID FILE NO.	12402606
CONTRACT: 32400662	PROJECT I.D.	SM00050	FEDERAL PROJ. ID.	n/a
CONTRACTOR/ADDRESS:	Cal Valley Construction	on, Inc. 5125 N	I. Gates Ave. Suite 102 Fresno CA 93722	

escription	<u> </u>	
I. AG.	CHANGES TO CONTRACT PLANS AND SPECIFICATIONS  Decrease to correspond with PW01064 Area 8 Echo-McKinley to Olive.  Decrease in quantity of Bid Item 104, "Adjust Manholes to Grade" by 4 EA at the Bid Item Cost	
	of \$1,500.00 per EA.  Decrease in Contract Amount	6,000.00
AH.	Decrease to correspond with PW01064 Area 8 Echo-McKinley to Olive.  Decrease in quantity of Bid Item CCO9B, "Increase Bid Item 102, HMA Paving (0.25')" by 210TN at the Bid Item Cost of \$100.00 per TN.  Decrease in Contract Amount.	6 (21,000.00
AI.	Decrease to correspond with PW01064 Area 8 Echo-McKinley to Olive.  Decrease in quantity of Bid Item 98, "Crosswalks (Thermoplastic)" by 1 EA at the Bid Item Cost of \$5,000.00 per EA.  Decrease in Contract Amount.	5 (5,000.00
AJ.	Increase to correspond with PW01064 Area 8 Echo-McKinley to Olive. Increase in quantity of Bid Item 99, "Traffic Symbols (Thermoplastic)" by 2 EA at the Bid Item Cost of \$950.00 per EA.	ф. 4 000 00
	Increase in Contract Amount	\$ 1,900.00
	Total Estimated Decrease in Contract Amount Attachment "D"	30,100.00