

City of Fresno  
CAPITAL PROJECTS DEPARTMENT  
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor  
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 27, 2024

PROJECT: City of Fresno Paving Bid Package Various Locations

SHEET 1 of 2

BID FILE NO. 12402606

CONTRACT: 32400662

PROJECT I.D. SM00050 / 32400662

FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722

EMAIL: Chris Grimm <ChrisG@calvalleyconstruction.com>

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. All estimated increases to correspond with PW01026 Location 1 Dakota-Shields-First-Fresno.  
See Attachment "A".

Estimated Increase in Contract Price \$83,350.00

II. CONTRACT PRICE

Estimated increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications.

Estimated Increase in Contract Price \$ 83,350.00

III. CONTRACT TIME

No Change In Contract Time 0 Days

Cost of this Change Order \$ 83,350.00

Estimated X

Exact

Original Contract Price \$ 7,358,665.00

Approved Cost Changes to Date \$ -

Total of all Contract Changes

including this Change Order \$ 83,350.00

Net change in Contract Price is

of the original Contract Price 1.1%

Revised Contract Price \$ 7,442,015.00

Increase  
Decrease

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Oct 14, 2024
Contract X Working Calendar Days	200	
Computed Date for Completion		Jul 31, 2025
Time extension days this CCO		
Total time extension days all CCO's		
Weather Days through 12/12/2024	3	
Suspended Days through		
Extended Date for Completion		Aug 5, 2025
Substantial Completion		

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 12/31/24

Contractor: Cal Valley Construction, Inc.

Signed By: Chris Grimm

Title: Operations Manager

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Jason Bairos  
Inspector

Approval  
Recommended  
Construction Manager

Date 12/26/2024

Date 1/10/24

Authorized: Chief Administrative Officer  
(if change orders or total of change orders exceed 5% of contract price)

Authorized: City Council Minutes of Meeting Dated:  
(if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422-Health and Safety Code for Agency contracts.)

Approved: Capital Projects Assistant Director

Date 1/6/25

Approved: Capital Projects Director

Date 1/7/25

Cc: Project Manager, Shane Bowers  
Senior Inspector, Devin Wiley

City of Fresno  
CAPITAL PROJECTS DEPARTMENT  
CONSTRUCTION MANAGEMENT DIVISION  
747 R Street, 2nd Floor  
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: ☒ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD Jun 27, 2024

PROJECT: City of Fresno Paving Bid Package Various Locations

SHEET 2 of 2

P.O. NO: 32400662

PROJECT I.D. SM00050 / 32400662

BID FILE NO. 12402606

FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722

ATTACHMENT "A"

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:		
I.	<b>CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.</b>	
A	Provide all labor, materials, equipment, and incidentals necessary to pothole for utilities, remove unsuitable soils, and backfill the pumping soil areas with class II base rock at 3220 N. Callisch and at Fedora, between Augusta and Mariposa. Work to be performed as Extra Work in accordance with Section 3-3 of the City of Fresno Standard Specifications, Section 9-1.04 of California State Standard Specifications, and as directed by the Engineer. Actual payment will be determined by the Engineer's Daily Extra Work Reports. Estimated Increase in Contract Price.....	\$ 24,500.00
B	Provide all labor, materials, equipment, incidentals, and delayed time costs required to excavate, repair the sewer lateral lines, backfill, and compact at 3404 N. Mariposa, 3715 Augusta, and 2847 Fedora. Work to be performed as Extra Work in accordance with Section 3-3 of the City of Fresno Standard Specifications, Section 9-1.04 of California State Standard Specifications, and as directed by the Engineer. Actual payment will be determined by the Engineer's Daily Extra Work Reports. Estimated Increase in Contract Price.....	\$ 31,000.00
C	Provide all labor, materials, equipment, and incidentals required to replace 25 old-style, unraisable water valve rings and covers with new 5" KP5 roll-in rings and covers, including two-piece galvanized valve cans. Work to be performed as Extra Work in accordance with Section 3-3 of the City of Fresno Standard Specifications, Section 9-1.04 of California State Standard Specifications, and as directed by the Engineer. Actual payment will be determined by the Engineer's Daily Extra Work Reports. Estimated Increase in Contract Price.....	\$ 6,250.00
D	Increase the quantity of Bid Item 9, Water Valves to Grade, by 24 Each at the Bid Item Unit Cost of \$900.00 per Each. Agreed Lump Sum Increase in Contract Amount.....	\$ 21,600.00
TOTAL AMOUNT.....		\$ 83,350.00