

# Pacific Boring

---

November 29, 2016

**Bill Williams**  
Garney Construction  
Livermore

SENT VIA: E-Mail [bewilliams@garney.com](mailto:bewilliams@garney.com)

**Re: Fresno SW 1B Subcontractor Substitution (Partial)**

Dear Bill:

As previously discussed due to permit delays we have had to assign our crews to other work. Unfortunately, as a result of these delays we will only be able to provide a single crew rather than the requested two crews. We understand that time is of the essence for completion of the project and agree to allow the substitution of an additional subcontractor for completion of the two 54-inch bores.

Should you have any questions or require additional information, please contact me.

Sincerely,



John M. Iles  
Pacific Boring, Inc.  
Vice President – Operations