


Section 2.4 - Project Schedule

ID	Task Name	Duration	Start	Finish	4th Quarter			1st Quarter			2nd Quarter			3rd Qu
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
1	City of Fresno Radio System Evaluation	142 days	11/30/15	6/30/16										
2	Phase 1 - Plan and Manage	142 days	11/30/15	6/30/16										
3	Mobilize, Prepare PMP & Kickoff Material	10 days	11/30/15	12/11/15										
4	Conduct Project Initiation Meeting	2 days	12/14/15	12/15/15										
5	Conduct On-going Project Management	142 days	11/30/15	6/30/16										
6	Phase 2 - System Evaluation	45 days	1/5/16	3/9/16										
7	Inventory and Assess Infrastructure Equipment	10 days	1/5/16	1/19/16										
8	Inventory and Assess Subscriber Equipment	2 days	1/20/16	1/21/16										
9	Meet with Users to Discuss, Record Needs	3 days	1/22/16	1/26/16										
10	Conduct Radio Coverage Drive Testing	5 days	2/3/16	2/9/16										
11	Develop Coverage Analysis of Current Systems	10 days	2/10/16	2/24/16										
12	Perform Lifecycle Research on Infrastructure and Subscribers	5 days	1/27/16	2/2/16										
13	Develop & Submit Draft Report on System Evaluation	10 days	2/12/16	2/26/16										
14	Review Cycle	5 days	2/29/16	3/4/16										
15	Develop & Submit Final Report on System Evaluation	3 days	3/7/16	3/9/16										
16	Phase 3 - System Upgrade/Refresh Plan	34 days	3/10/16	5/3/16										
17	Prepare and Review Strategies for Microwave Upgrade/Refresh	3 days	3/10/16	3/14/16										



CDX Wireless Inc.
Contractual Contract
for BID #07115

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			

Section 2.4 - Project Schedule

ID	Task Name	Duration	Start	Finish	4th Quarter			1st Quarter			2nd Quarter			3rd Qu	
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
18	Prepare and Review Strategies for Console Upgrade/Refresh	3 days	3/15/16	3/17/16											
19	Prepare and Review Strategies for Radio System Upgrade Refresh	7 days	3/18/16	4/4/16											
20	Prepare and Review Budgetary Estimates	3 days	4/5/16	4/7/16											
21	Develop & Submit Draft Report on System Upgrade/Refresh	10 days	4/8/16	4/21/16											
22	Review Cycle	5 days	4/22/16	4/28/16											
23	Develop & Submit Final Report on System Upgrade/Refresh	3 days	4/29/16	5/3/16											
24	Phase 4 - Maintenance Support Plan	40 days	5/3/16	6/29/16											
25	Prepare and Review Strategies for Maintenance Department Oversight	5 days	5/3/16	5/10/16											
26	Prepare and Review Strategies for Maintenance Department Staffing	3 days	5/10/16	5/13/16											
27	Prepare and Review Strategies for Maintenance Department Outsourcing and In-house Functions	5 days	5/13/16	5/20/16											
28	Develop Requirements for Maintenance Department Training/Skillsets	2 days	5/20/16	5/24/16											
29	Review Maintenance Models from Other Agencies	2 days	5/24/16	5/26/16											
30	Develop Budgetary Estimates	3 days	5/26/16	6/1/16											
31	Develop & Submit Draft Report on System Maintenance Plan	10 days	6/2/16	6/15/16											
32	Review Cycle	5 days	6/16/16	6/22/16											

CDX Wireless Inc. Contractual Contract for BID #07115	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			

Section 2.4 - Project Schedule

ID	Task Name	Duration	Start	Finish	4th Quarter			1st Quarter			2nd Quarter			3rd Qu
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
33	Develop & Submit Final Report on System Maintenance Plan	5 days	6/23/16	6/29/16										
34	Project Closure	1 day	6/30/16	6/30/16										
35	Perform Project Closeout procedures	1 day	6/30/16	6/30/16										

CDX Wireless Inc. Contractual Contract for BID #07115	Task		Inactive Task		Start-only	
	Split		Inactive Milestone		Finish-only	
	Milestone		Inactive Summary		Deadline	
	Summary		Manual Task		Progress	
	Project Summary		Duration-only		Manual Progress	
	External Tasks		Manual Summary Rollup			
	External Milestone		Manual Summary			