

AMENDMENT NO. 2 TO COOPERATIVE PROJECT AGREEMENT
Grade Separation Program (GSP)
Blackstone & McKinley BNSF Grade Separation Project

This Amendment No. 2 to the Cooperative Agreement for the Blackstone & McKinley BNSF Grade Separation Project is made and entered into the 8th day of June, 2022 by and between the Fresno County Transportation Authority ("Authority") and the City of Fresno ("Responsible Agency").

1. PARTIES. The Authority and the City of Fresno are collectively referred to herein as "the Parties".

2. RECITALS.

2.1 WHEREAS, the Parties entered into the Cooperative Project Agreement for Blackstone & McKinley BNSF Grade Separation Project ("Agreement"), dated April 22, 2020, for funding of a transportation improvement project ("**Project**") in Fresno County pursuant to the Measure "C" Grade Separation Program ("GSP"), and the Measure "C" Expenditure Plan ("**Expenditure Plan**"), which was approved by the voters of Fresno County in November, 2006; and,

WHEREAS, Authority is authorized to approve and revise Project funding for payment to Responsible Agency in accordance with the **Agreement**, the Measure "C" GSP, and the Expenditure Plan regarding the Blackstone & McKinley BNSF Grade Separation Project; and,

WHEREAS, the Agreement provided that Authority shall provide funding to Responsible Agency from the GSP for eligible Project costs in an amount "not to exceed" **\$6,000,000** of Measure "C" funding for Project Approval & Environmental Document (PA/ED) and Design Phases of the Project (as applicable).

WHEREAS, Authority amended the Agreement on April 14, 2021 (Amendment No. 1) to provide for partial allocation of an additional **\$2,119,938** for Phase 2 - Right of Way, which increased the total cumulative funding allocated to this Project to a "not-to-exceed" amount of **\$8,119,938** of Measure "C" funding.

WHEREAS, Responsible Agency is requesting additional right of way funding at the present time in order to continue without interruption its right of way acquisition and utility relocation activities, while acknowledging that its final estimate for those activities is not yet complete; and

WHEREAS, the Authority Board desires to avoid any project delays and is willing to consider the request by Responsible Agency for additional ROW funding now, with the understanding that it is possible Responsible Agency will need additional ROW funding in the future.

2.2 The Parties now desire to amend the statements defining and delineating the Project Scope, Project Schedule and Project Funding Program, as set forth in the original Agreement, based on the following:

- Responsible Agency needs additional funding to continue its Phase 2 - Right of Way activities and requests allocation at this time of an additional **\$27,000,000** which will increase the total cumulative funding allocated to this Project to a “not-to-exceed” amount of **\$35,119,938**. Such additional Measure “C” GSP funding will allow the Project to proceed further toward completion, per the revised Exhibits as more thoroughly described in Section 3.1 of this **Amendment No. 2**.

3. TERMS.

3.1 Exhibit “A” (Project Scope), Exhibit “B” (Project Schedule) and Exhibit “C” (Project Funding Program), which hereinafter shall be referenced collectively the “Original Exhibits” as set forth in Section 1.1 of the original Agreement, and which were fully incorporated therein by the provisions of Section 3.23 thereof, shall be and are hereby replaced by Exhibit “A2” (Project Scope), Exhibit “B2” (Project Schedule), and Exhibit “C2” (Project Funding Program), which are attached hereto and incorporated herein by this reference, commencing upon the Effective Date of this **Amendment No. 2** to the **Agreement**.

3.2 All work performed by the Responsible Agency under the Agreement prior to the Effective Date of this **Amendment No. 2** shall be governed by and compensated pursuant to the applicable Exhibits and the original Agreement, as modified by the previously approved Amendment No. 1. All work performed commencing on or after the Effective Date of this Amendment No. 2 shall be performed and compensated pursuant to the attached Exhibits A2, B2, and C2, and the terms of the **Agreement** as modified by this **Amendment No. 2**.

3.3 Effective Date. The Effective Date of this Amendment No.2 to the Agreement shall be 12:01 a.m. of the day following the date upon which it is signed by the Parties. In the event this Amendment No. 2 to the Agreement is signed by the Parties on different dates, the Effective Date shall be 12:01 a.m. of the day following that date upon which it is signed by the second of the Parties.

3.4 All other terms and conditions contained in the Cooperative Project Agreement are unaffected by this Amendment No. 2 and shall remain in full force and effect.

IN WITNESS WHEREOF, the undersigned Parties have executed this Agreement on the day and year first written above.

FRESNO COUNTY TRANSPORTATION AUTHORITY

By  (Signature) ATTEST By  (Signature)


Name ERNEST "BUDDY" MENDES
(Typed)

Name MIKE LEONARDO
(Typed)

Title Chair of the Authority

Title Executive Director

APPROVED AS TO LEGAL FORM:
DANIEL C. CEDERBORG, COUNTY
COUNSEL

By 
(Signature)

APPROVED AS TO ACCOUNTING
FORM:

By 
(Signature)


Name MICHAEL E. ROWE

Name OSCAR J. GARCIA, C.P.A.


Title Principal Deputy County Counsel

Title Auditor-Controller/Treasurer-Tax Collector

CITY OF FRESNO

By 
(Signature)

ATTEST

By  5/31/2022
(Signature)
Amanda Martin

Name SCOTT L. MOZIER, P.E., T.E.

Name TODD STERMER, C.M.C.
For:

Title Public Works Director

Title City Clerk

APPROVED AS TO FORM
DOUGLAS SLOAN, City Attorney

BY: 
BRANDON COLLET
Senior Deputy City Attorney



EXHIBIT A2 – PROJECT SCOPE

Blackstone McKinley BNSF Grade Separation

Responsible Agency

City of Fresno

Project Limits

The project limits East McKinley Avenue from N. Glenn Avenue to N. Effie Street and North Blackstone Avenue from E. Pine Avenue to E. University Avenue.

Project Phase *(Choose the Project Phase(s) applicable to this Agreement)*

- ☒ Phase 1 - Preliminary Engineering *[Includes Preliminary Design/Engineering (PS&E) and Environmental]*
- ☒ Phase 2 - Right-of-Way Acquisition
- ☐ Phase 3 - Construction *[Includes Project Construction & Construction Management]*

Project Phase(s) Scope *(Provide detail to describe the Phase(s) that is the subject of this Agreement as checked above)*

The project will eliminate two existing at-grade crossings by grade separating N. Blackstone Avenue and E. McKinley Avenue under the BNSF Mainline Track. The project will require Right of Way acquisitions, utility relocations, will be compatible and complementary to the "Better Blackstone" Initiative and the South Blackstone Smart Mobility Strategy. The project will improve on-time service performance for the City's Bus Rapid Transit Service and remedy traffic for Fresno City College located at the northwest quadrant of the Blackstone and McKinley intersection. Phase 1 includes preliminary design/engineering (PS&E) and environmental review and approval. This agreement encompasses Phase 1 and Phase 2 through Amendment No. 2.

Complete Project Scope *(Provide detail to describe all phases of the Project - It is important for the Authority to understand the scope of the entire Project; not just the Project phase(s) that is described above).*

Phase 1 includes preliminary design/engineering (PS&E) and environmental review and approval. Phase 2 includes ROW acquisition and will begin after approval of the preliminary environmental study (CEQA). Phase 3 will be initiated after completion of Phase 2 and relocation of existing utilities. Phase 3 involves construction of the Project, the associate traffic control operations and construction management activities.

Project Purpose

The purpose of this project is to provide for improved mobility by grade separating the existing at-grade crossings at N. Blackstone Ave and E. McKinley Ave. along the BNSF Mainline.

Transportation Benefit

The project will improve air quality, reduce blocking delays, traffic congestion, and eliminate Train/Pedestrian/Vehicle interaction thereby improving safety and travel time for motorists, transit services, bicyclists and pedestrians.

Implications of Not Doing the Project

The existing at-grade crossings create an average of 250 blocking delays per week, averaging over 2 minutes per delay event, creating unnecessary idle times for cars and commercial trucking. The Blackstone Avenue/McKinley Avenue intersection supports multiple FAX Bus routes including the Blackstone Ave. BRT Route. Without the grade separation, Train/Vehicle/Pedestrian interface will continue contributing to air pollution, decreased level of service and potential loss of life due to suicides or vehicle/train incidents.

Community Engagement

The project limits are within a moderately populated residential and commercial area. Residents, businesses, and property owners will be informed of the Project's status and schedule through Project newsletters, public information meetings, the City's website and local media.

Construction Staging

Construction phasing may be implemented due to the potential impacts on adjacent residences, businesses, schools, which use these streets to access their property.

Detours

During construction of this Project, which includes utility relocation, railroad shooflies, and grade separation construction, traffic will be encouraged to use north/south collectors Palm and First Avenues, and east/west arterial Shields Avenue. Access to residences, businesses, and schools will be provided and maintained throughout construction using alternative routes via Fresno, Clinton, and Weldon Avenues.

Current Status

Phase 1 is underway, with Geometric Approval Drawings in the final approval stage. The comment period for the CEQA Notification filed on July 30, 2020, is over and therefore CEQA is complete. Phase 2 of the project was started in January 2022 and is progressing towards ROW acquisition. Appraisals will be starting in May 2022 with acquisitions scheduled to begin in September 2022, and early utility relocations starting in late 2023. After completion of Phase 2, Phase 3 will be initiated for the construction of the Project, the associated traffic control operations, and construction management activities.

Contact

For inquiries, you may contact Scott Mozier, P.E., Public Works Director, City of Fresno Public Works Dept. at (559) 621-8811.

A horizontal number line with arrows at both ends. It has major tick marks labeled from -10 to 10 in increments of 1. A blue dot is plotted on the tick mark for -2.

*3 Project Construction & Construction Management



EXHIBIT C2 – Funding Program

Blackstone McKinley BNSF Grade Separation

Responsible Agency

City of Fresno

Project Limits

The project limits East McKinley Avenue from N. Glenn Avenue to N. Effie Street and North Blackstone Avenue from E. Pine Avenue to E. University Avenue.

Project Phase (Choose all applicable to this Agreement – funding for the phase(s) must be fully funded at the time that the agreement is approved by the Authority and the Responsible Agency)

- ☒ Phase 1 - Preliminary Engineering [Includes Preliminary Design/Engineering (PS&E) and Environmental]
☒ Phase 2 - Right-of-Way Acquisition
☐ Phase 3 - Construction (Includes Project Construction & Construction Management)

Contact

For inquiries, you may contact Scott Mozier, P.E., Public Works Director, City of Fresno Public Works Dept. at (559) 621-8650.

Funding Program (\$ in millions)

(Double click on Table on the following page to complete for all Project phases – It is important for the Authority to understand the funding program for the entire Project; not just the Project phase(s) that is checked above and the subject of this Agreement).

PROJECT PHASE	START YEAR	END YEAR	PRIOR COST & FUNDING	NEW ALLOCATION												TOTAL COST & FUNDING
				SHORT-TERM PROGRAM FY 2020/21 - 2031/32												
Preliminary Engineering ¹	2020/21	2022/23	\$0.000	\$6.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$6.000
FUNDING PROGRAM																
Measure "C" Original Program																\$0.000
Measure "C" Regional																\$0.000
RTMF																\$0.000
STIP																\$0.000
TCRP																\$0.000
Local Development Fees																\$0.000
Federal Aid																\$0.000
Other State - State Cash																\$0.000
Measure "C" GSP	2020/21	2022/23		\$6.000												\$6.000
Other Local (Specify)																\$0.000
Other Local (Specify)																\$0.000
TOTAL FUNDING PHASE 1:			\$0.000	\$6.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$6.000
PROJECT PHASE	START YEAR	END YEAR	PRIOR COST & FUNDING	NEW ALLOCATION												TOTAL COST & FUNDING
				SHORT-TERM PROGRAM FY 2020/21 - 2031/32												
Right-of-Way ²	2020/21	2024/25	\$0.000	\$2.119	\$27.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$29.119
FUNDING PROGRAM																
Measure "C" Original Program																\$0.000
Measure "C" Regional																\$0.000
RTMF																\$0.000
STIP																\$0.000
TCRP																\$0.000
Local Development Fees																\$0.000
Federal Aid																\$0.000
Other State - State Cash																\$0.000
Measure "C" GSP	2021/22	2024/25		\$2.119	\$27.000											\$29.119
Other Local (Specify)																\$0.000
Other Local (Specify)																\$0.000
TOTAL FUNDING PHASE 2:			\$0.000	\$2.119	\$27.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$29.119
PROJECT PHASE	START YEAR	END YEAR	PRIOR COST & FUNDING	NEW ALLOCATION												TOTAL COST & FUNDING
				SHORT-TERM PROGRAM FY 2020/21 - 2031/32												
Construction ³	2025/26	2027/28	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000
FUNDING PROGRAM																
Measure "C" Original Program																\$0.000
Measure "C" Regional																\$0.000
RTMF																\$0.000
STIP																\$0.000
TCRP																\$0.000
Local Development Fees																\$0.000
Federal Aid																\$0.000
Other State - State Cash																\$0.000
Measure "C" GSP	2024/25	2027/28														\$0.000
Other Local (Specify)																\$0.000
Other Local (Specify)																\$0.000
TOTAL FUNDING PHASE 3:			\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000
TOTAL FUNDING ALL PHASES:			\$0.000	\$8.119	\$27.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$35.119

¹ Preliminary Engineering - Preliminary Design/Engineering (PS&E) Environmental

² Right-of-Way Acquisition

³ Project Construction & Construction Management