

Project Schedule

Task 1. Project Initiation and Management

Project Initiation – July 2017 (1 month)

Project Management, ongoing throughout the extent of the project

Task 2. Community Engagement

August 2017 – March 2018 (8 months)

Ongoing with workshops at key stages throughout this period

Task 3. Existing Conditions Analysis

August 2017– October 2017 (3 months)

Task 4. Visioning and Framework Plan

August 2017 – March 2018 (8 months)

(Will take place concurrently with the community engagement)

Task 5. Specific Plan Preparation

February 2018 – November 2018 (10 months)

1. Admin Draft, February 2018– April 2018
2. Public Draft, May 2018 – July 2018
3. Public Review, August 2018– October 2018
4. Public Hearing Draft – November 2018

Task 6. PEIR

February 2018 – November 2018 (10 months)

Occurs concurrently with the Specific Plan Preparation Schedule

Final Public Hearings and Adoption

January 2019 – (1 month)