

**City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION**

1721 Van Ness Avenue · Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 3

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD **Jun 17, 2021**

PROJECT: **Shields Ave Bankside Trail from Fresno St. to First St. (Midtown Trail Seg 2)** SHEET **1 of 1**
P.O. NO: **000078248** PROJECT I.D. **PW00725 / 3810** BID FILE NO. **3810**
TO: **Avison Construction, Inc. 40434 Brickyard Drive Madera CA 93636**, CONTRACTOR
EMAIL: newman@avisoninc.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

Description:	
I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.	
A. Increase contract time by 45 working days for utility delays, design changes and thefts Agreed Lump Sum Increase in Contract Price.....	\$ -
II. CONTRACT PRICE	
Change to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. Agreed No Increase in Contract Price.....	\$ -
Change In Contract Time.....	45 Days

Cost of this Change Order	\$	Increase Decrease	STATEMENT OF CONTRACT TIME	
			NUMBER OF DAYS	DATE
Estimated	-			
Exact <input checked="" type="checkbox"/>				
Original Contract Price	\$ 1,578,023.00			Jun 17, 2021
Approved Cost Changes to Date	\$ 5,000.00			
Total of all Contract Changes including this Change Order	\$ 5,000.00			Aug 9, 2022
Net change in Contract Price is of the original Contract Price	0.3%		45	
Revised Contract Price	\$ 1,583,023.00		53	Oct 25, 2022
				Substantial Completion

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date: 10/13/22 Contractor: Avison Construction Inc.
Signed By: Robert J. Newman Title: Project Manager

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Ken Turner Approval Recommended: [Signature] Date: 10/11/2022
Inspector City Construction Manager
Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5 percent of contract price)
Authorized: City Council Minutes of Meeting Dated: 2.1.2023
(if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)
Approved: Public Works Assistant Director Date: _____
 Public Works Director Date: _____
c: Jason Miller, Project Manager