

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Aug 10, 2023

PROJECT: Mariposa Plaza Renovation

SHEET 1 of 1

BID FILE NO. 12302138-12468

CONTRACT: 32400141

PROJECT I.D. PW00846 / 32400141

FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: American Paving Co. 525 W. Alluvial Avenue Fresno, CA 93711

EMAIL: spoindexter@americanpavingco.com; jnelson@americanpavingco.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. Provide all labor, materials, equipment, incidentals, and mark-ups to compact all material within ten (10) feet of the building face, on the Northwest side of the Rodder Building, using only walk-behind compactors and hand rollers in accordance with RFP 01, dated July 8, 2024, and APC's subsequent cost proposal, dated August 5, 2024.

Increase in Contract Price \$ 41,657.56

II. CONTRACT PRICE

Increase in Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications.

Increase in Contract Price \$ 41,657.56

III. CONTRACT TIME

Change In Contract Time 4 Days

Cost of this Change Order \$ 41,657.56

Estimated

Exact X

Original Contract Price \$ 2,691,094.00

Approved Cost Changes to Date \$ -

Total of all Contract Changes including this Change Order \$ 41,657.56

Net change in Contract Price is of the original Contract Price 1.5%

Revised Contract Price \$ 2,732,751.56

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 11/5/24

Contractor: American Paving Co.

Signed By: [Signature]

Title: Stephen J. Poindexter, President

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Brett Bertoldi Inspector

Recommended [Signature] Construction Manager

Date 10/31/2024

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price)

Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Capital Projects Assistant Director

Date 11/5/24

Approved: Capital Projects Director

Date 11/7/24

Cc: Project Manager, Garlne Kendoyan Senior Inspector, William Jay Ratliff