



DEPARTMENT OF PUBLIC UTILITIES
REGIONAL WASTEWATER MANAGEMENT
WASTEWATER MANAGEMENT DIVISION
5607 WEST JENSEN AVENUE - FRESNO CALIFORNIA 93706

CONTRACT CHANGE ORDER NO. 10

CONTRACT AWARDED BY: ☒ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD Jul 14, 2014

PROJECT: Tertiary Treatment and Disinfection Facility Project SHEET 1 of 2
P.O. NO: 69018 PROJECT ID NO. TC00095 BID FILE NO. 3325
TO: W M Lyles Company, CONTRACTOR

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: City of Fresno

Description:

CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.

COR 51(COP 47) - Additional cost for installing pre sampler at the UV facility. The change order also includes intallation of 4" drainline, and presampler including electrical and I&C work. There is no impact to the project schedule.	\$41,161.00
COR 54 (COP 46) - Additional cost for modifications to the baffle supports at the aeration basins that conflicted with the influent gates. There is no impact to the	\$4,406.00
COR 59 (COP 45) - Additional cost for providing UPS network card, UPS bypass switch, and expanded 8-port network switch at the Fine Screen Area. The time impact will be calculated at the end of the project and addressed in a separate change order if needed.	\$16,883.00
COR 60 (COP 49) - Additional cost for repositioning motor actuators at the UV facility. There is no impact to the project schedule.	\$1,920.00
COR 62 (COP 48) - Additional cost for providing additional conduits and wires for control wiring at Pumps 19-MP-301 and 19-MP-302. There is no impact to the project schedule.	\$24,084.00
COR 72 (COP 55) - Additional non compensable time extension for weather delays.	\$0.00
COR 61 - Credit for deleting RW pump pad	(\$8,000.00)
Total add this change order	\$80,454.00

II. CONTRACT PRICE

A.

Contract Change Order No.10 results in a net increase to the contract price in the amount of \$80,454.00

III. CONTRACT TIME

B. 14 Calendar Days

Cost of this Change Order	\$ 80,454.00	Increase	STATEMENT OF CONTRACT TIME	NUMBER	DATE
Estimated		Decrease		OF DAYS	
Exact X					12/15/2014
Original Contract Price	28,674,500		Date of Notice to Proceed	580	
Approved Cost Changes to Date	\$ 1,099,109.00		Contract Working <u>X</u> Calendar Days		7/17/2016
Total of all Contract Changes including this Change Order	\$ 1,179,563.00		Computed Date for Completion		
			Time Extension Days For Contract	0	
			Time extension days this CCO	14	
			Total time extension days all CCO's	0	
			Weather Days through 3/31/15	0	
			Suspended Days through	14	
			Total Extension Days		
			Substantial Completion		7/31/2016
			Extended Date for Completion		
Net change in Contract Price is of the original Contract Price	4.11%				
Revised Contract Price	\$ 29,854,063.00				
We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the price shown above.					
Accepted Date		Contractor:			
Signed By:		Title:			
If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.					
Submitted By:			Approval		
			Recommended _____ Date _____		
Authorized:	☐	Raul Gonzalez, P.E. Project Manager	Kevin Norgaard, P.E. Supervising Professional Engineer		
	☐	Chief Administrative Officer			
	☐	Ex-officio Executive Director of the Redevelopment Agency	Date _____		
(if change orders or total of change orders exceed 5 percent of contract price)					
Authorized:	☐	City Council ☐ Redevelopment Agency	Minutes of Meeting Dated: _____		
(if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)					
Authorized:	☒	Assistant Director of Public Utilities			
	☐	Engineer for the Redevelopment Agency	Date _____		
Approved:	☒	Director of Public Utilities			
	☐	Engineer for the Redevelopment Agency	Date _____		
c. Raul Gonzalez, Project Manager		Thomas C. Esqueda			