

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

1721 Van Ness Avenue • Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 72

CONTRACT AWARDED BY: ☒ CITY COUNCIL

☐ REDEVELOPMENT AGENCY

☐ INFORMAL

DATE OF AWARD **Dec 3, 2015**

PROJECT: **Fulton Mall Reconstruction Project (FMR 01)**

SHEET **1 of 6**

P.O. NO: **0000070266** PROJECT I.D. **PW00661**

BID FILE NO. **3365**

TO: **American Paving Co. PO Box 4348 Fresno CA 93744**

CONTRACTOR

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.

- A. Provide for all labor, materials, equipment and incidentals for other items associated with completing the Fulton Mall Reconstruction work in accordance with City of Fresno Standard Specifications Section 3-3. Extra Work as directed by the Engineer. Work will be paid per approved Daily Extra Work Reports.
See Attachment A for complete description of changes.
Estimated Increase In Contract Price..... \$ **13,750.00**
- B. Contractor providing for all labor, materials, equipment and incidentals for the associated work providing costs and credits associated with various items related to agreed amounts according to additions or removal of portions of contract work.
See Attachment B for complete description of changes.
Agreed Lump Sum Decrease In Contract Price..... \$ **(29,189.61)**
- C. Adjust the over runs and under runs of previous Contract Change Orders and bid item quantities, and provide the labor, materials, equipment and incidentals for other items associated with completing the Fulton Mall Reconstruction work.
See Attachment C for complete description of changes.
Agreed Lump Sum Decrease In Contract Price..... \$ **(267,968.60)**

II. CONTRACT PRICE

Estimated decrease to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead.
Estimated Decrease in Contract Price..... \$ **(283,408.21)**

III. CONTRACT TIME

No Change In Contract Time..... **0 Days**

Cost of this Change Order		STATEMENT OF CONTRACT TIME	
Estimated Exact	☒ Increase ☐ Decrease	NUMBER OF DAYS	DATE
Original Contract Price	\$ 22,422,082.50	Date of Notice to Proceed	Apr 4, 2016
Approved Cost Changes to Date	\$ 147,424.37	Contract Working X Calendar Days	400
Total of all Contract Changes including this Change Order	\$ (135,983.84)	Computed Date for Completion	May 8, 2017
Net change in Contract Price is of the original Contract Price	-0.6%	Total time extension days this CCO's	85
Revised Contract Price	\$ 22,286,098.66	Weather Days	76
		Suspended Days	
		Extended Date for Completion	Oct 16, 2017
		Substantial Completion	Oct 16, 2017

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date **3/11/19** Contractor: **American Paving Company**

Signed By:  Title: **PRESIDENT & CEO**

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: **Carly Vander Wal**

Approval Recommended  City Construction Manager

Date **3.11.19**

Authorized: ☒ Chief Administrative Officer

☐ City Attorney for the City of Fresno

Authorized: ☒ City Council ☐ Redevelopment Agency

(If change orders or total of change orders exceed 5 percent of contract price)

Minutes of Meeting Dated: **3/11/19**
(If change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: ☒ Public Works Director

Date

Approved: ☒ Assistant Public Works Director

Date