

## SECOND AMENDMENT TO AGREEMENT

THIS SECOND AMENDMENT TO AGREEMENT ("Amendment") made and entered into as of this \_\_\_\_\_ day of \_\_\_\_\_, 2020, amends the Agreement entered into between the CITY OF FRESNO, a municipal corporation ("City"), and SZS Consulting Group LLC., now doing business as SZS Engineering Access, Inc., a California corporation ("Consultant").

### RECITALS

WHEREAS, City and Consultant entered into an agreement dated December 1, 2015, for professional services ("Agreement"); and

WHEREAS, Consultant was required to survey and inventory all bus stops owned by the City of Fresno Department of Transportation and produce an Americans with Disabilities Act Bus Stop Transition Plan; and

WHEREAS, the parties entered into a First Amendment to Agreement on August 7, 2019 for the purpose of extending the date of the Agreement performed by CONSULTANT ("First Amendment") to December 31, 2020;

WHEREAS, the City declared an emergency due to the COVID-19 pandemic on March 16, 2020;

WHEREAS, the COVID-19 pandemic impacted the time of performance for the completion of the scope work of the Agreement;

WHEREAS, City and Consultant now desire to modify the Agreement by extending the time for performance to December 31, 2021.

### AMENDMENT

NOW, THEREFORE, in consideration of the above recitals, which recitals are incorporated into this Amendment, the mutual promises herein, and for good and valuable consideration hereby acknowledged, the Parties hereby agree that the aforesaid Agreement is amended as follows:

1. Section 2 of the Agreement is revised such that Consultant shall complete satisfactory performance of all services agreed upon no later than December 31, 2021.
2. Consultant's total compensation for performance of all services required or rendered pursuant to the Agreement and this Amendment shall remain unchanged.
3. This Amendment shall become part of and subject to the terms and conditions of the Agreement, which except as modified herein, remains unchanged and in full force and effect.
4. Should any term or condition expressly set forth in this Amendment

conflict with the terms and conditions of the Agreement, the terms and conditions expressly set forth in this Amendment will prevail.

5. By signing below, the undersigned certify that they have read and understand, and agree to be legally bound by, this Amendment.

IN WITNESS WHEREOF, the Parties have executed this Second Amendment to Agreement at Fresno, California, on the day and year first above written.

CITY OF FRESNO,  
a California municipal corporation

SZS ENGINEERING ACCESS, INC.  
a California corporation

By: \_\_\_\_\_

By: Syroun Z Sanossian

Name: Gregory Barfield

Name: Syroun Z Sanossian

Title: Director of Transportation

Title: Principal/CEO  
(If corporation or LLC, Board Chair, Pres. or Vice Pres.)

ATTEST:  
YVONNE SPENCE, CMC  
City Clerk

By: \_\_\_\_\_

By: \_\_\_\_\_  
Deputy

Name: \_\_\_\_\_

Title: \_\_\_\_\_  
(If corporation or LLC, CFO, Treasurer, Secretary or Assistant Secretary)

APPROVED AS TO FORM:  
DOUGLAS T. SLOAN  
City Attorney

By: [Signature] 11-23-20  
Deputy City Attorney Date

Addresses:  
CITY:  
Fresno Area Express  
Attention: Sandra Cetti  
2223 "G" Street  
Fresno, CA 93706  
Phone: (559) 621-1447  
FAX: (559) 498-4957

CONSULTANT:  
SZS Engineering Access, Inc.  
Attention: Syroun Sanossian  
2225 E. Bayshore Road, Suite 200  
Palo Alto, CA 94303  
Phone: (866) 694-7637  
FAX: (866) 670-4961

Attachment:

## Revised Timeline

ID	Task Name	Duration	Start	Finish	Predecessors	0	Qtr 1, 2021	Qtr 2, 2021	Qtr 3, 2021						
							Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
1	<b>ADA Transition Plan Creation</b>	134 days	Mon 1/11/21	Thu 7/15/21											
2	<b>Transition Plan Completion</b>	119 days	Mon 1/11/21	Thu 6/24/21											
3	Execute Contract Revision	10 days	Mon 1/11/21	Fri 1/22/21											
4	Submit Revisions to SZS	5 days	Mon 1/25/21	Fri 1/29/21	3										
5	Incorporate Comments	15 days	Mon 2/1/21	Fri 2/19/21	4										
6	Public Review	6 wks	Mon 2/22/21	Fri 4/2/21	5										
7	Public Forum	1 day	Fri 3/5/21	Fri 3/5/21	6SF+10 days										
8	Analyze Public Comments	15 days	Mon 4/5/21	Fri 4/23/21	6										
9	Finalize Transition Plan	15 days	Mon 4/26/21	Fri 5/14/21	8										
10	FAX Management Approval	10 days	Mon 5/17/21	Fri 5/28/21	9										
11	CAO Review	10 days	Mon 5/31/21	Fri 6/11/21	10										
12	City Council Review Period	8 days	Mon 6/14/21	Wed 6/23/21	11										
13	City Council Approval	1 day	Thu 6/24/21	Thu 6/24/21	12										
14	<b>Outstanding Items</b>	11 days	Thu 7/1/21	Thu 7/15/21											
15	SZS Training FAX Staff	1 day	Thu 7/1/21	Thu 7/1/21	13FF+5 days										
16	Closeout	10 days	Fri 7/2/21	Thu 7/15/21	15										

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Project: ADA Transition and Sel  
Date: Fri 10/23/20