

**City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION**

1721 Van Ness Avenue - Fresno, CA 93721
Phone (559) 621-5800

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

PROJECT: Sewer Rehabilitation Improvements in the area bound by Blackstone, Maroa, McKinley, and Clinton Avenues DATE OF AWARD Apr 21, 2022
SHEET 1 of 2
P.O. NO: 0000079638 PROJECT I.D. RC00177 / 79638 BID FILE NO. 3836
CONTRACTOR/ADDRESS: Emmett's Excavation, Inc. 1477 Menlo Ave. Clovis, CA 93611 FEDERAL PROJ. ID. NA
EMAIL: emmetts@eei78.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

Description:

- I. **CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.**
 - A. Provide all labor, material, equipment and incidentals for the installation of new sewer lines and manholes per Response to RFI No. 7 dated 10/6/22 and Emmetts Excavation Proposed Change Order No. 2 dated 10/27/22. See attachment "A" for description of changes.
Increase in Contract Price \$ 252,544.50

- II. **CONTRACT PRICE**
Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. Increase in Contract Price \$ 252,544.50

- III. **CONTRACT TIME**
Change In Contract Time 30 Days

Cost of this Change Order			STATEMENT OF CONTRACT TIME		
Estimated <input checked="" type="checkbox"/>	\$ 252,544.50	Increase		NUMBER OF DAYS	DATE
Exact <input type="checkbox"/>		Decrease			
Original Contract Price	\$ 1,578,078.00		Date of Notice to Proceed		Aug 4, 2022
Approved Cost Changes to Date			Contract <input checked="" type="checkbox"/> Working Calendar Days	135	
Total of all Contract Changes including this Change Order	\$ 252,544.50		Computed Date for Completion		Feb 17, 2022
Net change in Contract Price is of the original Contract Price	16.0%		Time extension days this CCO	30	
Revised Contract Price	\$ 1,830,622.50		Total time extension days all CCO's		
			Weather Days through 11/26/22	6	
			Suspended Days through		
			Extended Date for Completion		Apr 11, 2023
			Substantial Completion		

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 12/8/22 Contractor: Emmett's Excavation, Inc.

Signed By: [Signature] Title: Project Manager

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Luis Aguilar Inspector [Signature] Approval Recommended [Signature] Date 12/8/2022
City Construction Manager

Authorized: Chief Administrative Officer
(if change orders or total of change orders exceed 5 percent of contract price)

Authorized: City Council Minutes of Meeting Dated: [Signature]
(if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Public Works Assistant Director [Signature] Date 2-1-2023
 Public Works Director _____ Date _____

c: Patricia Diep, Project Manager