

City of Fresno
Capital Projects Department
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 22, 2023

PROJECT: Blackstone and McKinley Oriented Transit Development

SHEET 1 of 1

BID FILE NO. 12300361-12691

P.O. NO: 32300559

PROJECT I.D. PW00926 / 32300559

FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: Emmett's Excavation, 1477 Menlo Ave Clovis, CA 93614

EMAIL: emmetts@eei78.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. Provide all labor, material, equipment and incidentals to only use the material type "K" soft drawn copper tubing for Bid Items 23 and 24, in accordance with the City of Fresno's RFP #2, dated March 14, 2024, and Emmett's Excavation, Inc. cost proposal, dated March 18, 2024.

Increase in Contract Price \$ 36,920.48

II. CONTRACT PRICE

Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent specifications.

Increase in Contract Price \$ 36,920.48

III. CONTRACT TIME

No Change In Contract Time 0 Days

Cost of this Change Order \$ 36,920.48

Estimated

Exact X

Original Contract Price \$ 2,649,222.00

Approved Cost Changes to Date \$

Total of all Contract Changes

including this Change Order \$ 36,920.48

Net change in Contract Price is

of the original Contract Price 1.4%

Revised Contract Price \$ 2,686,142.48

Increase
Decrease

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Feb 12, 2024
Contract X Working Calendar Days	130	
Computed Date for Completion		Aug 14, 2024
Time extension days this CCO		
Total time extension days all CCO's		
Weather Days through 4/27/24	11	
Suspended Days through		
Extended Date for Completion		Aug 29, 2024
Substantial Completion		

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 5/15/2024

Contractor: Emmett's Excavation

Signed By: [Signature]

Title: G.M.

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Jaime Macias
Inspector

Approval
Recommended [Signature]
City Construction Manager

Date 5/14/2024

Authorized: Chief Administrative Officer
(if change orders or total of change orders exceed 5% of contract price)

Date

Authorized: City Council Minutes of Meeting Dated:
(if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Capital Projects Director
c: Steve Delsid, Project Manager

Date 5/23/2024