

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Mar 9, 2023

PROJECT: Rebid Requirements Contract to Furnish and Install Polyethylene Water Service Replacements Contract - Year No. 2 SHEET 1 of 1

CONTRACT: 32300486 PROJECT I.D. WC00095 / 32300486 FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: West Valley Construction Company, Inc. 655 Campbell Technology Pkwy Campbell CA 95008

EMAIL: pmiller@wvcc.com Seastham@wvcc.com brodriguez@wvcc.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. Provide all labor equipment, materials and incidentals associated with additional excavation, backfill, standby, and investigation to renew water services.
This work is to be performed as Extra Work in accordance with City of Fresno Standard Specifications Section 3-3 Extra Work and State Standard Specification Section 9-1.04 Force Account. Actual payment will be determined by Engineer approved Daily Extra Work Reports.
Estimated Increase in Contract Price..... \$ 15,000.00

II. CONTRACT PRICE

Estimated Increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications. \$ 15,000.00
Estimated Increase in Contract Price.....

III. CONTRACT TIME

No change In Contract Time..... 0 Days

Cost of this Change Order		Increase Decrease	STATEMENT OF CONTRACT TIME		
Estimated				NUMBER OF DAYS	DATE
Exact					
Original Contract Price	\$ 1,577,100.00		Date of Notice to Proceed		Dec 16, 2024
Approved Cost Changes to Date	\$ -		Contract Working X Calendar Days	365	
Total of all Contract Changes including this Change Order	\$ 15,000.00		Computed Date for Completion		Dec 16, 2025
Net change in Contract Price is of the original Contract Price	1.0%		Time extension days this CCO	0	
Revised Contract Price	\$ 1,592,100.00		Total time extension days all CCO's	0	
			Weather Days through 09/18/2024	0	
			Suspended Days through	0	
			Extended Date for Completion		Dec 16, 2025
			Substantial Completion		TBD

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 7/8/24 Contractor: West Valley Construction Company, Inc.

Signed By: M Seastham Title: Assistant Vice President

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Eddie Figueroa Inspector Recommended Construction Manager Date 7/3/2025

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price) Date

Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Capital Projects Assistant Director Date 7/14/25

Approved: Capital Projects Director Date 07/14/25

Cc: Project Manager, Martin Wendels / Chad Colby
Senior Inspector, Robert D. Cron Sr.