

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 4

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 27, 2024

PROJECT: City of Fresno Paving Bid Package Various Locations

SHEET 1 of 1

BID FILE NO. 12402606

CONTRACT: 32400662

PROJECT I.D. SM00050 / 32400662

FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722

EMAIL: ChrisG@calvalleyconstruction.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. Increases to correspond with PW01093 Location 6 Browning-Bullard-Millbrook-Ninth.
Increase the quantity of Bid Item 77, HMA Paving (0.25'), by 571.12 Tons at the Bid Item Unit
Cost of \$100.00 per Ton.
Agreed Lump Sum Increase in Contract Amount..... \$ 57,112.00
- B. Increases to correspond with PW01093 Location 6 Browning-Bullard-Millbrook-Ninth.
Increase the quantity of Bid Item 78, Water Valves to Grade, by 7 Each at the Bid Item Unit Cost
of \$900.00 per Each.
Agreed Lump Sum Increase in Contract Amount..... \$ 6,300.00

II. CONTRACT PRICE

Estimated increase to contract price shall include all costs for above noted work and shall be
considered full compensation for all material, equipment, labor, applicable mark-up and
overhead. All work noted above to be performed in accordance with the pertinent Specifications.
Lump Sum Increase in Contract Price..... \$ 63,412.00

III. CONTRACT TIME

No Change In Contract Time..... 0 Days

Cost of this Change Order		Increase Decrease	STATEMENT OF CONTRACT TIME		
Estimated	\$ 63,412.00		NUMBER		DATE
Exact	X		OF DAYS		
Original Contract Price	\$ 7,358,665.00		Date of Notice to Proceed		Oct 14, 2024
Approved Cost Changes to Date	\$ 183,335.00		Contract X Working Calendar Days	200	
Total of all Contract Changes including this Change Order	\$ 246,747.00		Computed Date for Completion		Jul 31, 2025
Net change in Contract Price is of the original Contract Price	3.4%		Time extension days this CCO		
			Total time extension days all CCO's		
			Weather Days through	3	
			Suspended Days through		
			Extended Date for Completion		Aug 5, 2025
			Substantial Completion		
Revised Contract Price	\$ 7,605,412.00				

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all
equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the price shown above.

Accepted Date 1/9/25

Contractor: Cal Valley Construction, Inc.

Signed By: Chris Grimm

Title: Operations Manager

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Jason Bairos 35
Inspector

Approval Recommended: [Signature]
Construction Manager

Date: 12/31/2024

Authorized: Chief Administrative Officer
(if change orders or total of change orders exceed 5% of contract price)

Date: 1/22/25

Authorized: City Council
(if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Minutes of Meeting Dated:

Approved: Capital Projects Assistant Director
Date: 1/13/25

Approved: Capital Projects Director
Date: 1/21/25

Cc: Project Manager, Shane Bowers
Senior Inspector, Devin Wiley