

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Dec 14, 2023

PROJECT: Midtown Fresno Trail: McKinley Ave Gap Closure (Midtown Trail Segment 4) SHEET 1 of 1
ATPL 5060 (380) BID FILE NO. 12400950

CONTRACT: 32400405 PROJECT I.D. PW00763 FEDERAL PROJ. ID. ATPL 5060 (380)

CONTRACTOR/ADDRESS: Avison Construction 40434 Brickyard Drive Madera CA 93636

EMAIL: cshort@avisoninc.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:
I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS
A. Provide all labor, material, equipment, and incidentals to relocate an existing 2" traffic signal conduit at Gateway Boulevard per the City of Fresno's RFP No. 03, dated January 21, 2025, and Avison Construction, Inc. PCO No. 6, dated January 29, 2025. Increase in Contract Price \$ 15,285.27
B. Provide all labor, material, equipment, and incidentals to install a new irrigation system, from Maple Avenue to Clovis Avenue, per the City of Fresno's RFP No. 04, dated February 24, 2025, and Avison Construction, Inc. PCO No. 7, dated March 4, 2025. Increase in Contract Price \$ 51,342.97
C. Provide all labor, material, equipment, and incidentals to Core Drill the fence posts at the conflicting canal liner per the City of Fresno's Response to RFI No. 45, dated January 21, 2025. Work to be performed as Extra Work in accordance with Section 3-3 "Extra Work" of the City of Fresno's Standard Specifications, Section 9-1.04 of the California State Standard Specifications, and as directed by the Engineer. Actual payment will be determined by the Engineer's approved Daily Extra Work Reports. Estimated Increase in Contract Price \$ 30,000.00
II. CONTRACT PRICE
Estimated Increase to Contract Price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications. Estimated Increase in Contract Price \$ 96,628.24
III. CONTRACT TIME
Change In Contract Time 23 Days

Table with 2 main sections: Cost of this Change Order and STATEMENT OF CONTRACT TIME. Cost section includes Estimated, Original, Approved, and Revised contract prices. Statement section includes dates for Notice to Proceed, Completion, and Substantial Completion.

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 5/23/25 Contractor: Avison Construction, Inc.
Signed By: Robert J. Newman Title: Project Manager

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Luis Aguilar Inspector Date 5/17/2025
Authorized: Chief Administrative Officer Date 6/2/25
Authorized: City Council Minutes of Meeting Dated:
Approved: Capital Projects Assistant Director Date 5/29/25
Approved: Capital Projects Director Date 5/30/25
Cc: Project Manager, Garine Kendoyan
Senior Inspector, Robert D. Cron Sr.