



October 12, 2017

**City of Fresno**  
Jesus Gonzalez Jr.  
1721 Van Ness Ave.  
Fresno, CA 93721

**SU: Subcontractor Substitution**

Jesus,

Ace Pipeline Inc, the listed subcontractor supplying the CCTV/Cleaning for the Sewer Rehabilitation in N Abbey and E Hammond project has refused to perform the work of their subcontract to Nu-Line Technologies. Per California Public Contract Code Section 4107.(a)(3) Nu-Line Technologies would like to substitute Ace Pipeline Inc. with Calstate Pipeline Inc. to perform the sewer cleaning of the 1714 lf. of existing 20" pipe. Please see the attached letter from the President of Ace Pipeline, Daniel Prinzen regarding the refusal to perform the specified work.

Please call if you have any additional questions at (760) 634-5153.

Sincerely,

A handwritten signature in black ink, appearing to read "C. Moore", is written over the typed name.

Connor Moore  
Project Manager  
Nu-Line Technologies, LLC



**ACE PIPELINING INC.**  
**TRENCHLESS PIPE REHABILITATION**

License No 965615  
DIR No 1000013956  
Union 1309

Mr. Dominic Burtech, Partner  
Nu-Line Technologies, LLC  
102 Second Street, Suite B  
Encinitas, California 92024

RE: Purchase Order No 2017-024 -52, dated 9/7/17  
City of Fresno Sewer Rehabilitation in N. Abby Street  
and E. Hammond Ave. Bid File Number 3485

Subject: Substitution of Subcontractor

Dear Mr. Burtech;

In accordance with Section 4107 of the Public Contract Code, *Substitution of Subcontractor*, it is respectfully requested that Nu-Line Technologies, LLC (Nu-Line) request the City of Fresno to substitute subcontractor Ace Pipelining, Inc. (Ace) expired California State Contractor's License No. 965615 to new contractor Calstate Pipeline, Inc. (CPI) California State Contractor's License No. 1030879.

Mr. Adam Tovar, General Manager of Ace Pipelining for many years is an officer of Calstate Pipeline, Inc. and has been assigned all the uncompleted work of Ace Pipeline Inc.

This project was bid May 15, 2017, with the expectation that the work would be complete before the end of September, 2017, when Ace's Contractor's License expired. Ace has not renewed its State of California Contractor's License and has notified the State of California, Secretary of State's office that we are not renewing our active corporation status.

Attached please find a letter from Calstate accepting the remainder of Ace's uncompleted work and agreeing to perform the work in accordance with Nu-Line's purchase Order #2017-024 -52.

Thank you for your consideration in this matter.

Sincerely, 

Daniel Anthony Prinzen, CFO, RMO, President

Sincerely,  
Dan Prinzen  
Ace Pipelining, Inc.  
(760) 783-3081

\* P. O. Box 5618 Diamond Bar, CA 91765 \*

CALSTATE PIPELINE, INC.  
630 North Rosemead Boulevard, Suite 160  
Pasadena, California 91107  
(626) 755-7071

Mr. Dominic Burtech, Partner  
Nu-Line Technologies, LLC  
102 Second Street, Suite B  
Encinitas, California 92024

RE: Nu-Line Technologies, LLC, Purchase Order  
No. 2017-024 -52, dated 9/7/17 to Ace Pipeline, Inc. for  
City of Fresno Sewer Rehabilitation in N. Abby Street  
and E. Hammond Ave. Bid File Number 3485

Subject: Substitution of Subcontractor

Dear Mr. Burtech;

Please refer to the attached letter from Ace Pipeline, Inc. notifying Nu-Line of its retiring from pipeline business and assigning all its remaining work to Calstate Pipeline, Inc.

Adam Tovar former general manager of Ace Pipeline has formed this new company to continue performing pipe cleaning in California and has been assigned the uncompleted work remaining of Ace Pipeline, Inc. I, Michael Grbavac, and my father Malden Grbavac have been in the pipe construction business for over 40 years and we are partnering with Adam to continue to perform pipe cleaning work. Calstate has purchased all the equipment of Ace Pipeline and also purchased new equipment to perform Nu-Line's work.

It is respectfully requested that Nu-Line petition the City of Fresno, in accordance with Section 4107 of the Public Contract Code, *Substitution of Subcontractor*, to substitute CalState Pipeline, Inc., California Contractor's License No. 1030879, for the work previously subcontracted to Ace Pipeline, Inc. Because Ace Pipeline has ceased doing business and their Contractor License expired September 30, 2017, before work could be started on this project.

Thank you for your time and consideration in this matter.

Sincerely,



Michael Grbavac, President



enc: copy of California State Contractor's License No. 103879



**Sewer Rehabilitation in N. Abbey Street & E. Hammond Ave.**

ID	Install #	Task Name	Length	H/C	Duration	Start	Finish	Predecessors	Successors	November	December	January	February															
										10/28	11/5	11/12	11/19	11/26	12/3	12/10	12/17	12/24	12/31	1/7	1/14	1/21	1/28	2/4	2/11	2/18		
1	6	Project Timeline	0		75 days	Mon 1/2/17	Fri 4/14/17																					
2		NTP Issuance Date (Tentative)	0		1 day	Mon 1/2/17	Mon 1/2/17																					
3		SUBMITTALS	0		1 day	Mon 1/16/17	Mon 1/16/17																					
4		Submittal 1 - SPR Design Cales	0		1 day	Mon 1/16/17	Mon 1/16/17																					
5		Submittal 2 - SPR	0		1 day	Mon 1/16/17	Mon 1/16/17																					
6		Submittal 3 - End Seal	0		1 day	Mon 1/16/17	Mon 1/16/17																					
7		Submittal 4 - Confined Space Entry	0		1 day	Mon 1/16/17	Mon 1/16/17																					
8		Submittal 5 - Key Personnel	0		1 day	Mon 1/16/17	Mon 1/16/17																					
9		Submittal 6 - Baseline Schedule	0		1 day	Mon 1/16/17	Mon 1/16/17																					
10		Submittal 7 - Bypass	0		1 day	Mon 1/16/17	Mon 1/16/17																					
11		Submittal 8 - Spill Response Plan	0		1 day	Mon 1/16/17	Mon 1/16/17																					
12		Submittal 9 - MH Frame and Cover	0		1 day	Mon 1/16/17	Mon 1/16/17																					
13		Submittal 10 - Asphalt Concrete	0		1 day	Mon 1/16/17	Mon 1/16/17																					
14		Submittal 11 - Concrete	0		1 day	Mon 1/16/17	Mon 1/16/17																					
15		Submittal 12 - Sewer Main Abandonment	0		1 day	Mon 1/16/17	Mon 1/16/17																					
16		Submittal 13 - Clean & CCTV	0		1 day	Mon 1/16/17	Mon 1/16/17																					
17		Submittal 14 - Resident Notification	0		1 day	Mon 1/16/17	Mon 1/16/17																					
18		Preliminary Items	1714		9 days	Tue 1/2/18	Fri 1/12/18																					
19		Mobilization	0		0.5 days	Tue 1/2/18	Tue 1/2/18																					
20		Setup Traffic Control	0		0.5 days	Tue 1/2/18	Tue 1/2/18																					
21		Install Bypass	0		3 days	Wed 1/3/18	Fri 1/5/18	20																				
22		Clean & CCTV Sewer Mains	0		3 days	Wed 1/3/18	Fri 1/5/18	20																				
23		Point Repairs (IF NECESSARY)	0		2 days	Wed 1/10/18	Fri 1/12/18	21																				
24		Contractor/City Review of CCTV	0		3 days	Thu 1/11/18	Fri 1/12/18	21																				
25		MAIN REHABILITATE	635		10 days	Sun 1/14/18	Thu 1/25/18	21																				
26		Mobilization	0		0.5 days	Mon 1/15/18	Sun 1/14/18	27																				
27		E. HAMMOND AVENUE	159		0.5 days	Mon 1/15/18	Mon 1/15/18	27																				
28		E. HAMMOND AVENUE	97		0.5 days	Mon 1/15/18	Mon 1/15/18	27																				
29		E. HAMMOND AVENUE	132		1 day	Tue 1/16/18	Tue 1/16/18	28																				
30		N. ABBY STREET	503		0.5 days	Wed 1/17/18	Wed 1/17/18	29																				
31		Lateral Sewer Connection	7		0.5 days	Wed 1/17/18	Wed 1/17/18	29																				
32		N. ABBY STREET	327		1 day	Thu 1/18/18	Thu 1/18/18	30																				
33		N. ABBY STREET	496		1 day	Fri 1/19/18	Fri 1/19/18	31																				
34		POST MAIN REHAB ITEMS	0		10 days	Mon 1/22/18	Fri 2/2/18	32																				
35		Abandon 6-inch Sewer Mains and Services	0		3 days	Mon 1/22/18	Wed 1/24/18	32																				
36		Transfer Sewer Service	0		2 days	Thu 1/25/18	Fri 1/26/18	33																				
37		R&R MH Frame and Covers	0		3 days	Mon 1/29/18	Wed 1/31/18	33																				
38		MH Rehab	0		2 days	Thu 2/1/18	Fri 2/2/18	34																				
39		Close Out Items	496		13 days	Mon 2/5/18	Wed 2/21/18	34																				
40		Submit Final Videos for acceptance	0		0.5 days	Mon 2/5/18	Mon 2/5/18	41																				
41		Material Testing (if required)	0		12 days	Mon 2/5/18	Wed 2/21/18	40																				

**Task**

- 0% Mobilization
- 0% Traffic Control
- 0% Clean & CCTV Sewer
- 0% Contractor/City Review of CCTV
- 0% Point Repairs (If Necessary)
- 0% Mobilization
- 0% E. HAMMOND AVENUE
- 0% E. HAMMOND AVENUE
- 0% E. HAMMOND AVENUE
- 0% Lateral Sewer Connection
- 0% N. ABBY STREET
- 0% N. ABBY STREET
- 0% Abandon 6-inch Sewer Mains and Services
- 0% Transfer Sewer Service
- 0% R&R MH Frame and Cover
- 0% MH Rehab
- 0% Submit Final Videos
- 0% Mat

**Manual Summary**

- Start-only
- Finish-only
- External Tasks

**External Milestone**

- Progress
- Split

**Inactive Summary**

- Manual Task
- Duration-only
- Manual Summary Rollup

Page 1