

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 6, 2024

PROJECT: Water Main Replacement in Calwa Townsite Phase II
(Bounded by S. Orange, E. Church, S. Cedar and E Jensen Avenues)
CONTRACT: 32400653 PROJECT I.D. WC00005 J5813 BID FILE NO. 12401802
CONTRACTOR/ADDRESS: West Valley Construction Company, Inc. PO Box 5639 San Jose, CA 95150

EMAIL: rflores@wvcc.com; brodriguez@wvcc.com
You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:
I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS
A. Provide an additional seventy-seven (77) Contract Working Days associated with wet-tie delays per Time Impact Analysis, dated 07/15/2025, provided by West Valley Construction.
No Change in Contract Price \$ -
II. CONTRACT PRICE
Contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications.
No Change in Contract Price \$ -
III. CONTRACT TIME
Change in Contract Time 77 Working Days

Table with 3 main sections: Cost of this Change Order, STATEMENT OF CONTRACT TIME, and Revised Contract Price. Includes sub-tables for Estimated/Exact costs and a detailed timeline of completion dates.

Accepted Date 8/12/2025 Contractor: West Valley Construction Company
Signed By: John Solis Title: Division Manager
Submitted By: Matt Woodell Inspector Date: 8/5/2025
Authorized: City Council Minutes of Meeting Dated: 8/14/25
Approved: Capital Projects Assistant Director
Approved: Capital Projects Director
Cc: Project Manager, Robert Diaz
Senior Inspector, Robert D. Cron Sr.