

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

PROJECT: South Peach Park

DATE OF AWARD Oct 10, 2024

SHEET 1 of 1

BID FILE NO. 12402799

FEDERAL PROJ. ID. N/A

CONTRACT: 32500168

PROJECT I.D. PC00213

CONTRACTOR/ADDRESS:

American Paving Co. 525 W. Alluvial Avenue Fresno, CA 93711

EMAIL: AJohnson@americanpavingco.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. Provide all labor, materials, equipment, and incidentals to omit 69 LF of 18" SDR-35 storm drain pipe and replace it with 69 LF of 18" RCP storm drain pipe, in accordance with the City of Fresno's RFP No.1, dated April 14, 2025, and American Paving's Cost Proposal, dated April 23, 2025.

Lump Sum Increase in Contract Price..... \$ 10,434.50

- B. Provide all labor, materials, equipment, and incidentals to install two (2) J-hooks ground anchors, per 10-ft panel of chain link fence, in accordance with the City of Fresno's RFP No. 2, dated April 23, 2025, and American Paving's Cost Proposal, dated April 28, 2025.

Lump Sum Increase in Contract Price..... \$ 4,462.00

II. CONTRACT PRICE

Lump sum increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications.

Lump Sum Increase in Contract Price..... \$ 14,896.50

III. CONTRACT TIME

Change In Contract Time..... 3 Days

Cost of this Change Order

Estimated \$ 14,896.50

Increase
Decrease

Exact X

Original Contract Price \$ 9,653,846.35

Approved Cost Changes to Date \$ -

Total of all Contract Changes

including this Change Order \$ 14,896.50

Net change in Contract Price is

of the original Contract Price 0.2%

Revised Contract Price

\$ 9,668,742.85

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Feb 10, 2025
Contract X Working Calendar Days	175	
Computed Date for Completion		Oct 16, 2025
Time extension days this CCO	3	
Total time extension days all CCO's	3	
Weather Days through 4/28/2025	19	
Suspended Days through	0	
Extended Date for Completion		Nov 18, 2025
Substantial Completion		

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date

6/19/25

Contractor: American Paving Co.

Signed By:

Stephen J. Poindexter

Title:

President & CEO

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By:

Jaime Macias

Inspector

Approval
Recommended

Construction Manager

Date

6/18/2025

Authorized:

☐ Chief Administrative Officer

(if change orders or total of change orders exceed 5% of contract price)

Date

Authorized:

☐ City Council

Minutes of Meeting Dated:

(if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved:

☒ Capital Projects Assistant Director

Date

6/19/25

Approved:

☒ Capital Projects Director

Date

6/25/25

Cc: Project Manager, Richard Madrigal
Senior Inspector, Devin Wiley