

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: ☒ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD **Mar 9, 2023**

PROJECT: **Rebid Requirements Contract to Furnish and Install Polyethylene**

SHEET **1 of 1**

Water Service Replacements Contract - Year No. 2

BID FILE NO. **12300617**

CONTRACT: **32300486**

PROJECT I.D. **WC00095 / 32300486**

FEDERAL PROJ. ID. **N/A**

CONTRACTOR/ADDRESS: **West Valley Construction Company, Inc. 655 Campbell Technology Pkwy Campbell CA 95008**

EMAIL: **jrobb@wvcc.com** **Seastham@wvcc.com** **brodriguez@wvcc.com**

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS



- A. Substitute Safety Network Incorporated of Fresno, California, and utilize KRC Safety Company Incorporated of Visalia, California for all remaining traffic control portions of this Contract.
No Change in Contract Price..... \$ -



II. CONTRACT PRICE

Contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications.
No Change in Contract Price..... \$ -

III. CONTRACT TIME


No change In Contract Time..... 0 Days

<u>Cost of this Change Order</u>		\$ -	Increase Decrease	<u>STATEMENT OF CONTRACT TIME</u>		
Estimated					NUMBER OF DAYS	DATE
Exact						
Original Contract Price	\$ 1,577,100.00			Date of Notice to Proceed		Dec 16, 2024
Approved Cost Changes to Date	\$ 15,000.00			Contract Working X Calendar Days	365	
Total of all Contract Changes including this Change Order	\$ 15,000.00			Computed Date for Completion		Dec 16, 2025
				Time extension days this CCO	0	
				Total time extension days all CCO's	0	
				Weather Days through	0	
				Suspended Days through	0	
				Extended Date for Completion		Dec 16, 2025
				Substantial Completion		TBD
Net change in Contract Price is of the original Contract Price	1.0%					
Revised Contract Price	\$ 1,592,100.00					
<i>We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.</i>						
Accepted Date	8/26/2025			Contractor:	West Valley Construction Company, Inc.	
Signed By:				Title:	Assistant Vice President	
Signed By:						
<i>If the contractor does not sign acceptance, his attention is directed to the requirement that he proceed with the ordered work.</i>						

Submitted By: **Eddie Figueroa**  **Inspector**  **Recommended** **Con** **39C2FA8F4CBD4A4...** **Date** **8/26/2025**

Authorized: ☐ Chief Administrative Officer **Date** _____
(if change orders or total of change orders exceed 5% of contract price)

Authorized: ☒ City Council **Minutes of Meeting Dated:** _____
(if change order or total change orders exceed 10% of contract price or if change order exceeds 10% of contract price)

Approved: ☒ Capital Projects Assistant Director **Date** **8/26/2025**
 **Signed by:** **Antonio Bucha** **D93017D7069E41A...**

Approved: ☒ Capital Projects Director **Date** _____

Cc: Project Manager, Martin Wendels / Chad Colby
Senior Inspector, Robert D. Cron Sr.