

**City of Fresno**  
**PUBLIC WORKS DEPARTMENT**  
**CONSTRUCTION MANAGEMENT DIVISION**

1721 Van Ness Avenue • Fresno, CA 93721  
 Phone (559) 621-5800

**CONTRACT CHANGE ORDER NO. 9**

CONTRACT AWARDED BY:  CITY COUNCIL  REDEVELOPMENT AGENCY  INFORMAL DATE OF AWARD **Oct 18, 2012**

PROJECT: **Large Diameter Water Transmission Mains in Northeast Fresno – Segment 1** SHEET **1 of 1**  
 P.O. NO: **0000065909** PROJECT I.D. **WC00030** BID FILE NO. **3131**

TO: **Floyd Johnston Construction Company, Inc. 2301 Herndon Clovis CA 93611**, CONTRACTOR

*You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.*

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

**Description:**

**I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.**

- A. Provide the labor, materials and equipment to perform the work identified in the Contractor's Claim known as "Extra Work Items."

Total Increase in Contract Price..... \$ 198,475.92

**II.**

**CONTRACT PRICE**

This CCO shall be considered full compensation for all materials, equipment, labor, and applicable mark-ups and overheads utilized to implement this modification.

Total increase in Contract Price..... \$ 198,475.92

**III.**

**CONTRACT TIME**

Change In Contract Time..... 0 Days

**Contractor and City agree that this Contract Change Order completely resolves and settles all issues, impacts and disputes associated with the Contractor's Claim known as "Extra Work Items."**



Cost of this Change Order	Estimated Exact	X	Increase Decrease	STATEMENT OF CONTRACT TIME	
				NUMBER OF DAYS	DATE
Original Contract Price	\$	198,475.92			
Approved Cost Changes to Date	\$	5,393,798.25			Dec 19, 2012
Total of all Contract Changes including this Change Order	\$	147,276.68			Oct 30, 2013
Net change in Contract Price is of the original Contract Price		6.4%			
<b>Revised Contract Price</b>	<b>\$</b>	<b>5,739,550.85</b>			<b>Apr 21, 2014</b> <b>Apr 11, 2014</b>

*We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.*

Accepted Date 1/28/15 Contractor: **Floyd Johnston Construction Company, Inc.**

Signed By: *Lueelyn Johnston* Title: *Secretary*

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: **Travis Saether** Inspector  Date 1/28/15  
 Recommended  Date 1/28/15  
 City Construction Manager

Authorized:  Chief Administrative Officer  
 Ex-officio Executive Director of the Redevelopment Agency  
 the Redevelopment Agency  
 (if change orders or total of change orders exceed 5 percent of contract price)

Authorized:  City Council  Redevelopment Agency  
 (if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)  
 Minutes of Meeting Dated: \_\_\_\_\_

Approved:  Assistant Public Works Director  
 Engineer for the Redevelopment Agency  
 Date 1/29/15

c. Debra Bernard, Project Manager