

City of Fresno
Capital Projects Department
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL
DATE OF AWARD Jun 22, 2023
PROJECT: Blackstone and McKinley Oriented Transit Development SHEET 1 of 1
P.O. NO: 32300559 PROJECT I.D. PW00926 / 32300559 BID FILE NO. 12300361-12691
CONTRACTOR/ADDRESS: Emmett's Excavation, 1477 Menlo Ave Clovis, CA 93614 FEDERAL PROJ. ID. N/A
EMAIL: emmetts@eei78.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

A. Provide all labor, material, equipment and incidentals to install a Fire Service to the building located at 1418 N. Blackstone Avenue (West Coast Wheels and Tires) in accordance with the City's response to RFI No. 12, dated April 16, 2024, and Emmett's Excavation Cost Proposal, dated May 14, 2024.

Increase in Contract Price \$ 85,795.00

II. CONTRACT PRICE

Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent specifications.

Increase in Contract Price \$ 85,795.00

III. CONTRACT TIME

Change In Contract Time 6 Days

Cost of this Change Order	\$ 85,795.00	Increase	STATEMENT OF CONTRACT TIME
Estimated		Decrease	
Exact X			NUMBER OF DAYS DATE
Original Contract Price	\$ 2,649,222.00		Date of Notice to Proceed Feb 12, 2024
Approved Cost Changes to Date	\$ 36,920.48		Contract X Working Calendar Days 130
Total of all Contract Changes including this Change Order	\$ 122,715.48		Computed Date for Completion Aug 14, 2024
Net change in Contract Price is of the original Contract Price 4.6%			Time extension days this CCO 6
			Total time extension days all CCO's 6
			Weather Days through 6/8/24 11
			Suspended Days through 6/8/24 0
			Extended Date for Completion Sep 9, 2024
Revised Contract Price	\$ 2,771,937.48		Substantial Completion

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 7/2/24 Contractor: Emmett's Excavation

Signed By: [Signature] Title: G.M.

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Jaime Macias Inspector [Signature] Approval Recommended [Signature] City Construction Manager Date 4/28/2024

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price) Date 7/15/24

Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts)

Approved: Capital Projects Director [Signature] Date 7/11/2024

c: Steve Delsid, Project Manager