

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 27, 2024

PROJECT: City of Fresno Paving Bid Package Various Locations

SHEET 1 of 1

BID FILE NO. 32400662

CONTRACT: 32400662 PROJECT I.D. SM00050 / 32400662 FEDERAL PROJ. ID. n/a

CONTRACTOR/ADDRESS: Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722

EMAIL: luisa@calvalleyconstruction.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:
I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS
A. Provides a no cost change order for the modification of the 8 areas of priority per the contract, to now be in accordance with the new order of priority for the 8 areas per the Assistant City Managers request, dated August 23, 2024.
No Change in Contract Price..... \$0.00
II. CONTRACT PRICE
There will be no change to the contract price or time for the above-noted work. This shall be considered full compensation for all materials, equipment, labor, applicable mark-up, and overhead. All work noted above is to be performed in accordance with the pertinent specifications.
No Change in Contract Price..... \$0.00
III. CONTRACT TIME
No Change In Contract Time..... 0 Days

Cost of this Change Order \$0.00 Increase
Estimated \$0.00 Decrease
Exact X
Original Contract Price \$ 7,358,665.00
Approved Cost Changes to Date \$ -
Total of all Contract Changes including this Change Order \$0.00
Net change in Contract Price is of the original Contract Price 0.0%
Revised Contract Price \$ 7,358,665.00
STATEMENT OF CONTRACT TIME
NUMBER OF DAYS DATE
Date of Notice to Proceed TBD
Contract X Working Calendar Days 200
Computed Date for Completion TBD
Time extension days this CCO 0
Total time extension days all CCO's 0
Weather Days through 0
Suspended Days through
Extended Date for Completion TBD
Substantial Completion TBD
We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.
Accepted Date 9/18/24 Contractor: Cal Valley Construction, Inc.
Signed By: Title: Operations Manager
If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.
Submitted By: Jason Bairos Inspector Approval Recommended Date 9/18/2024
Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price)
Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts)
Approved: Capital Projects Assistant Director Date 9/19/24
Approved: Capital Projects Director Date 9/23/24
Cc: Project Manager, Shane Bowers
Senior Inspector, Devin Wiley