

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
 1721 Van Ness Avenue · Fresno, CA 93721
 Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL
 DATE OF AWARD Jan 16, 2020
 PROJECT: FREEWAY LITTER ABATEMENT SHEET 1 of 1
 P.O. NO: 000076406 PROJECT I.D. PW00889 BID FILE NO. 9507

LANDSCAPE MAINTENANCE OF AMERICA dba CALIFORNIA HIGHWAY ADOPTION CO.

TO: 1731 Massachusetts Avenue Riverside, CA 92507, CONTRACTOR

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

Description:	
I.	<u>CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.</u>
A.	Provide the labor, materials and equipment to increase the frequency of the litter removal operation on State Route 41 and State Route 99 from one time per month to two times per month, all other contract conditions and requirements remain unchanged. For the agreed Lump Sum increase in Contract Price of..... \$ 119,500.00
II.	<u>CONTRACT PRICE</u> Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-ups and overheads. Agreed Lump Sum Increase in Contract Price..... \$ 119,500.00
III.	<u>CONTRACT TIME</u> No Change In Contract Time..... 0 Days

Cost of this Change Order	\$	119,500.00	Increase Decrease	STATEMENT OF CONTRACT TIME		
				THIS IS A REQUIREMENTS CONTRACT WITH AN INITIAL TERM OF ONE YEAR	NUMBER OF DAYS	DATE
Estimated						
Exact	<input checked="" type="checkbox"/>					
Original Contract Price	\$	197,376.00		Date of Notice to Proceed		
Approved Cost Changes to Date				Contract Working Calendar Days		
Total of all Contract Changes including this Change Order	\$	119,500.00		Computed Date for Completion		
Net change in Contract Price is of the original Contract Price		60.5%		Time extension days this CCO	NA	
				Total time extension days all CCO's	NA	
				Weather Days through	NA	
				Suspended Days through	NA	
				Extended Date for Completion		
Revised Contract Price	\$	316,876.00		Substantial Completion		

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 4-14-2020 Contractor: California Highway Adoption Co.
 Signed By: [Signature] Title: PRESIDENT

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: [Signature] Approval Recommended [Signature] Date 4-10-2020
 Miquel M. Ramirez, Community Coordinator Ken Turner, Assistant Construction Manager
 Authorized: Chief Administrative Officer [Signature]
 (if change orders or total of change orders exceed 5 percent of contract price)
 Authorized: City Council Minutes of Meeting Dated: _____
 (if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33922 Health and Safety Code for Agency contracts.)
 Approved: Public Works Assistant Director [Signature] Date 4.24.2020
 Public Works Director [Signature] Date 4-30-2020
 c: Miguel Ramirez, Project Manager