

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 1

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 6, 2024

PROJECT: Water Main Replacement in Calwa Townsite Phase II
(Bounded by S. Orange, E. Church, S. Cedar and E Jensen Avenues) SHEET 1 of 1

CONTRACT: 32400653 PROJECT I.D. WC00005 / 32400653 BID FILE NO. 12401802

CONTRACTOR/ADDRESS: West Valley Construction Company, Inc. PO Box 5639 San Jose, CA 95150

EMAIL: rflores@wvcc.com; brodriguez@wvcc.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

- I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS
A. Provides for the estimated decrease to Contract Bid Item No. 21 - 1.5 inch Schedule 40 PVC Lead Line by 47,300 LF at the unit price of \$22.50 per LF. Estimated Decrease in Contract Price \$ (1,064,250.00)
B. Provides for the estimated increase to Contract Bid Item No. 22 - 2 inch Schedule 40 PVC Lead Line by 34,800 LF at the unit price of \$26.50 per LF. Estimated Increase in Contract Price \$ 922,200.00

- II. CONTRACT PRICE
Estimated decrease to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead. All work noted above to be performed in accordance with the pertinent Specifications. Estimated Decrease in Contract Price \$ (142,050.00)

- III. CONTRACT TIME
No Change In Contract Time..... 0 Days

Cost of this Change Order		Increase Decrease	STATEMENT OF CONTRACT TIME		
Estimated				NUMBER OF DAYS	DATE
Exact					
Original Contract Price	\$ 5,429,945.00		Date of Notice to Proceed		Aug 19, 2024
Approved Cost Changes to Date			Contract Working Calendar Days	220	
Total of all Contract Changes including this Change Order	\$ (142,050.00)		Computed Date for Completion		Jul 3, 2025
			Time extension days this CCO	0	
Net change in Contract Price is of the original Contract Price	-2.6%		Total time extension days all CCO's		
			Weather Days through		
			Suspended Days through		
Revised Contract Price	\$ 5,287,895.00		Extended Date for Completion		Jul 3, 2025
			Substantial Completion		TBD

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 12/5/24 Contractor: West Valley Construction Company

Signed By: [Signature] Title: Assistant Vice President

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Matt Woodell Inspector Approval Recommended Construction Manager Date 11/15/2024

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5% of contract price) Date

Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10% of contract price or if change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: Capital Projects Assistant Director Date 12/6/24

Approved: Capital Projects Director Date 12/11/24

Cc: Project Manager, Robert Diaz
Senior Inspector, Robert Cron