

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
1721 Van Ness Avenue • Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Apr 21, 2022

PROJECT: Sewer Rehabilitation Improvements in the area bound by Blackstone, Maroa, McKinley, and Clinton Avenues SHEET 1 of 1

P.O. NO: 0000079638 PROJECT I.D. RC00177 / 79638 BID FILE NO. 3836

CONTRACTOR/ADDRESS: Emmett's Excavation, Inc. 1477 Menlo Ave. Clovis, CA 93611 FEDERAL PROJ. ID. NA

EMAIL: emmetts@eei78.com

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: City of Fresno

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.

- A. Provide all labor, material, equipment, traffic control, and incidentals for the removal and replacement of the 8" sewer main on North College Avenue in accordance with Emmett's Excavation PCO No. 10 dated 4/21/23.

Increase in Contract Price \$ 85,840.00

II. CONTRACT PRICE

Increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, traffic control, applicable mark-up and overhead.

Increase in Contract Price \$ 85,840.00

III. CONTRACT TIME

Change In Contract Time 10 Days

Cost of this Change Order	\$ 85,840.00	Increase
Estimated		Decrease
Exact X		
Original Contract Price	\$ 1,578,078.00	
Approved Cost Changes to Date	\$ 252,544.50	
Total of all Contract Changes including this Change Order	\$ 338,384.50	
Net change in Contract Price is of the original Contract Price	21.4%	
Revised Contract Price	\$ 1,916,462.50	

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Aug 4, 2022
Contract X Working Calendar Days	135	
Computed Date for Completion		Feb 17, 2023
Time extension days this CCO	10	
Total time extension days all CCO's	30	
Weather Days through 4/22/23	57	
Suspended Days through		
Extended Date for Completion		Jul 6, 2023
Substantial Completion		

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 5/5/23 Contractor: Emmett's Excavation, Inc.

Signed By: David Walsh Title: G.M.

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Luis Aguilar Inspector Approval Recommended Date 5/5/2023

Authorized: Chief Administrative Officer (if change orders or total of change orders exceed 5 percent of contract price)

Authorized: City Council Minutes of Meeting Dated: (if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts)

Approved: Public Works Assistant Director

Public Works Director

c: Patricia Diep, Project Manager