





				Revised P	roject 9	chedule					
5	Task Name	Duration	Start	Finish	Prede	Complet	Qtr 1, 2016 Jan Feb Mar	Qtr 2, 2016 Apr Ma	Qtr 3, 20 y Jun Jul	Aug Sep	Oct 4, 20
22	Review Cycle	5 days	Fri 7/22/16	Thu 7/28/16	21	0%			39	*	
23	Develop & Submit Final Report on System Upgra	c 3 days	Fri 7/29/16	Tue 8/2/16	22	0%				37	
24	Phase 4 - Maintenance Support Plan	42 days	Tue 6/ 2/16	Thu 9/29/16		0%				<u>.</u>	1
25	Prepare and Review Strategles for Maintenance Department Oversight	5 days	Tue 8/2/16	Tue 8/9/16	23	0%				*	
26	Prepare and Review Strategies for Maintenance Department Staffing	3 days	Tue 8/9/16	Fri 8/12/16	25	0%				¥-	
27	Prepare and Review Strategies for Maintenance Department Outsourcing and In-house Functions		Fri 8/12/16	Fri 8/19/16	26	0%				***	
28	Develop Requirements for Maintenance Department Training/Skillsets	2 days	Fri 8/19/16	Tue 8/23/16	27	0%					
29	Review Maintenance Models from Other Agenci	e 2 days	Tue 8/23/16	Thu 8/25/16	28	0%				*	
30	Develop Budgetary Estimates	3 days	Thu 8/25/16	Tue 8/30/16	29	0%				***	
31	Develop & Submit Draft Report on System Maintenance Plan	12 days	Wed 8/31/16	Thu 9/15/16		0%				X,	
32	Review Cycle	5 days	Fri 9/16/16	Thu 9/22/16		0%				100	ž.
33	Develop & Submit Final Report on System Maintenance Plan	5 days	Fri 9/23/16	Thu 9/29/16	32	0%				,,	
34	Project Closure	1 day	Fri 9/30/16	Fri 9/30/16		0%					-
35	Perform Project Closeout procedures	1 day	Fri 9/30/16	Fri 9/30/16	33	0%					-
			-				Manual Task		Finish-only	1	
	Task	_	External Ta	sks			Manual lask				
CDX Wireless Inc. Split			External M	llestone			Duration-only	18 2	Deadline	•	
	ed Project Schedule for Milestone		Inactive Ta	sk			Manual Summary Rollup	we have beginn in the reduced miles	Progress		
Radio	System Needs Analysis Summary		Inactive MI	lestone			Manual Summary		Manual Progress	-	
	Project Summary		Inactive Su	mmary d		1.1	Start-only	[Manual Progress		