

**City of Fresno**  
**PUBLIC WORKS DEPARTMENT**  
**CONSTRUCTION MANAGEMENT DIVISION**

1721 Van Ness Avenue • Fresno, CA 93721  
Phone (559) 621-5600

**CONTRACT CHANGE ORDER NO. 68**

CONTRACT AWARDED BY: ☒ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD **Dec 3, 2015**

PROJECT: **Fulton Mall Reconstruction Project (FMR 01)**

SHEET **1 of 1**

P.O. NO: **0000070266** PROJECT I.D. **PW00661**

BID FILE NO. **3365**

TO: **American Paving Co. PO Box 4348 Fresno CA 93744**

CONTRACTOR

*You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.*

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: **City of Fresno**

**Description:**

**I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.**

- A. Provide all labor, equipment, materials and incidentals associated with the Bank of Italy basement repair at the northern entrance in accordance with American Paving Company's cost proposal dated 9/1/2017, in response to the City's request for proposal No. 76 dated 8/11/2017.

Agreed Lump Sum Increase in Contract Price ..... \$ **22,668.80**

- B. Provide all labor, equipment, materials and incidentals associated with the cleaning and waxing of the Obos sculpture and plugging of holes nears the base to regulate water flow in accordance with American Paving Company's cost proposal dated 9/1/2017, in response to the City's request for proposal No. 80 dated 8/28/2017.

Agreed Lump Sum Increase in Contract Price ..... \$ **2,310.00**

- C. Increase the amount estimated within Contract Change Order 58C for work associated with the Free Speech Area on Mariposa. Rather than pour new sidewalk, a portion of pavers in the area were replicated and replaced to match existing pavers that had been salvaged. Work to be performed under force account in accordance with City of Fresno Standard Specifications Section 3-3. EXTRA WORK as directed by the Engineer. Work will be paid per approved Daily Extra Work Reports.

Estimated Increase in Contract Price ..... \$ **1,976.80**

**II. CONTRACT PRICE**

This increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead.

Lump Sum Increase in Contract Price..... \$ **26,955.60**

**III. CONTRACT TIME**

No Change In Contract Time..... **0 Days**

Cost of this Change Order		Increase Decrease	STATEMENT OF CONTRACT TIME		
Estimated <input checked="" type="checkbox"/>				NUMBER OF DAYS	DATE
Exact					
Original Contract Price	\$ <b>22,422,082.50</b>		Date of Notice to Proceed		<b>Apr 4, 2016</b>
Approved Cost Changes to Date	\$ <b>(159,548.75)</b>		Contract Working <input checked="" type="checkbox"/> Calendar Days	<b>400</b>	
Total of all Contract Changes including this Change Order	\$ <b>(132,593.15)</b>		Computed Date for Completion		<b>May 8, 2017</b>
Net change in Contract Price is of the original Contract Price	<b>-0.6%</b>		Time extension days this CCO	<b>0</b>	
			Total time extension days all CCO's	<b>85</b>	
			Weather Days	<b>76</b>	
			Suspended Days		
			Extended Date for Completion		<b>Oct 16, 2017</b>
			Substantial Completion		
Revised Contract Price	\$ <b>22,289,489.35</b>				

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date **10/5/17** Contractor: **American Paving Company**

Signed By:  Title: **President & CEO**

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: **Carly Vander Wal**  
Project Inspector

Approval  
Recommended   
City Construction Manager

Date **10.3.17**

Authorized: ☒ Chief Administrative Officer  
☐ City Attorney for  
the City of Fresno  
(if change orders or total of change orders exceed 5 percent of contract price)

Date **10/17/17**

Authorized: ☐ City Council ☐ Redevelopment Agency Minutes of Meeting Dated: \_\_\_\_\_  
(if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Date

Approved: ☒ Public Works Director 

Date **10/17/17**

Approved: ☒ Assistant Public Works Director 

Date **10/17/17**