

City of Fresno
PUBLIC WORKS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION

1721 Van Ness Avenue • Fresno, CA 93721
Phone (559) 621-5600

CONTRACT CHANGE ORDER NO. 70

CONTRACT AWARDED BY: ☒ CITY COUNCIL ☐ REDEVELOPMENT AGENCY ☐ INFORMAL

DATE OF AWARD Dec 3, 2015

PROJECT: Fulton Mall Reconstruction Project (FMR 01)

SHEET 1 of 1

P.O. NO: 0000070266

PROJECT I.D. PW00661

BID FILE NO. 3365

TO: American Paving Co. PO Box 4348 Fresno CA 93744

CONTRACTOR

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED.

Change requested by: City of Fresno

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.

- A. Provide all labor, equipment, materials and incidentals associated with the elimination of six pedestrian push button posts that were utilized on the traffic signal poles, in accordance with American Paving Company's credit proposal dated 9/1/2017, in response to the City's request for proposal No. 73 dated 10/3/2017.

Agreed Lump Sum Decrease in Contract Price \$ (4,416.50)

- B. Provide all labor, equipment, materials and incidentals associated with the installation of two loop detectors and DLC cables on Merced at the Van Ness intersection in accordance with City of Fresno Standard Specifications Section 3-3. Extra Work as directed by the Engineer. Work will be paid per approved Daily Extra Work Reports.

Estimated Increase in Contract Price \$ 1,600.00

- C. Provide all labor, equipment, materials and incidentals associated with the elimination of standard backfill and abandonment at the Family Fashion basement, in accordance with American Paving Company's credit proposal dated 8/24/2017.

Agreed Lump Sum Decrease in Contract Price \$ (7,878.82)

- D. Provide all labor, equipment, materials and incidentals associated with the design changes to the Clock Tower foundation, La Grande Laveuse and the concrete foundations for the plaques. Work to be performed under force account in accordance with City of Fresno Standard Specifications Section 3-3. EXTRA WORK as directed by the Engineer. Work will be paid per approved Daily Extra Work Reports.

Estimated Increase in Contract Price \$ 3,000.00

II. CONTRACT PRICE

Estimated increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment, labor, applicable mark-up and overhead.

Estimated Decrease in Contract Price \$ (7,695.32)

III. CONTRACT TIME

No Change In Contract Time 0 Days

Cost of this Change Order

Estimated ☒ Increase
Exact ☐ Decrease

Original Contract Price \$ 22,422,082.50

Approved Cost Changes to Date \$ (57,593.15)

Total of all Contract Changes including this Change Order \$ (65,288.47)

Net change in Contract Price is of the original Contract Price -0.3%

Revised Contract Price \$ 22,356,794.03

STATEMENT OF CONTRACT TIME

	NUMBER OF DAYS	DATE
Date of Notice to Proceed		Apr 4, 2016
Contract Working X Calendar Days	400	
Computed Date for Completion		May 8, 2017
Time extension days this CCO		
Total time extension days all CCO's	85	
Weather Days	76	
Suspended Days		
Extended Date for Completion		Oct 16, 2017
Substantial Completion		

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the price shown above.

Accepted Date 11/13/17 Contractor: American Paving Company

Signed By: [Signature] Title: President & CEO

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

Submitted By: Carly Vander Wal [Signature] Approval [Signature] Date 11.2.17
Project Inspector City Construction Manager

Authorized: ☒ Chief Administrative Officer
☐ City Attorney for the City of Fresno Date _____
(if change orders or total of change orders exceed 5 percent of contract price)

Authorized: ☒ City Council ☐ Redevelopment Agency Minutes of Meeting Dated: _____
(if change order or total change orders exceed 10 percent of contract price or if individual change order exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)

Approved: ☒ Public Works Director Date _____

Approved: ☒ Assistant Public Works Director Date _____