



DEPARTMENT OF PUBLIC UTILITIES  
PROGRAM MANAGEMENT AND ENGINEERING OFFICE  
2101 G Street, Building A, Fresno, CA 93721



CONTRACT CHANGE ORDER NO. 16

CONTRACT AWARDED BY: Fresno City Council DATE OF AWARD: 11/20/2015  
PROJECT: Southeast Surface Water Treatment Facility  
P.O. NO: FRSNO-0000070070 PROJECT ID NO: WC000057 BID FILE NO: 3369  
CONTRACTOR: W. M. Lyles Co. of Fresno, California

The Contractor is hereby requested to make the herein described changes from the Contract Documents or do the following described work not included in the plans and specifications on this contract. NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED.

Description of Requested Change:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. This Contract Change Order No. 16 incorporates the following: adds 38-calendar days as noncompensable time extension due to concurrent Contractor/Owner delays.

II. CONTRACT PRICE

- A. This Contract Change Order No.16 results in a net increase of \$0.00 to the Contract Price.

III. CONTRACT TIME

- B. This Change Order No. 16 results in a Contract Substantial Completion Date of August 7, 2018 and a Contract Final Completion Date of September 28, 2018.

| STATEMENT OF CONTRACT PRICE   |                          | STATEMENT OF CONTRACT TIME                   |               |                  |
|---|--------------------------|--|---------------|------------------|
| Original Contract Price   | \$ 158,766,000.00        |  | Calendar Days | Contract Dates   |
| Approved Cost Change Orders to Date   | \$ 4,338,804.00          | Contract Notice to Proceed                   |               | 12/31/2015       |
| Cost of this Change Order   | \$ - See (Pg 2)          | Calendar Days to Substantial Completion      | 910           |                  |
| <b>Total of all Contract Cost Change Orders including this Change Order</b> | <b>\$ 4,338,804.00</b>   | Calendar Days to Final Completion            | 1,000         |                  |
|   |                          | Computed Date for Substantial Completion     |               | 6/27/2018        |
|   |                          | Computed Date for Final Completion           |               | 9/25/2018        |
|   |                          | Time Extension Days For Contract             |               |                  |
|   |                          | Time Extension Days This CCO                 | 38            |                  |
|   |                          | Total Time Extension Days Previous CCO's     | 0             |                  |
|   |                          | Total Time Extension Days To Date            | 38            |                  |
| Net percentage change in Contract Price from original Contract Price        | 2.73%                    | Excess Inclement Weather Days To Date (Pg 3) | 3             |                  |
|   |                          | Suspended Work Days To Date                  | 0             |                  |
|   |                          | <b>Revised Substantial Completion Date</b>   |               | <b>8/7/2018</b>  |
| <b>Revised Contract Price</b>   | <b>\$ 163,104,804.00</b> | <b>Revised Final Completion Date</b>         |               | <b>9/28/2018</b> |

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the price shown above.

Acceptance Date: 8/21/18 Contractor: W. M. Lyles Co. of Fresno, California

Accepted By: [Signature] Title: SR. VP

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work.

OWNER APPROVAL

Submitted By: Ben Carlisle Recommended By: [Signature] Date: 8/23/2018  
Ben Carlisle, Construction Manager Randy Hoffman, Project Manager  
Authorized By: ☒ Supervising Professional Engineer Date: 08/24/2018  
[Signature] Dejan Pavic  
Approved By: ☒ Public Utilities Director Date: \_\_\_\_\_  
[Signature] Michael Carbajal  
Approved By: ☒ City Council Minutes of Meeting Dated: NA

(Council approval required if change order or total change orders exceed 10 percent of contract price or if individual change order) exceeds Fresno City Charter limit or Section 33422 Health and Safety Code for Agency contracts.)



DEPARTMENT OF PUBLIC UTILITIES  
PROGRAM MANGEMENT AND ENGINEERING OFFICE



Southeast Surface Water Treatment Facility  
**CONTRACT CHANGE ORDER NO. 16**  
Change Order Details

| Items | Description <sup>1</sup>  | Amount | Time |
|-------|---|--------|------|
| 1     | This change item adds 38-calendar days to the Contract Substantial Completion Date due to the impact of concurrent Contractor/Owner delays. | \$ -   | 38   |
|       |   | \$ -   | 38   |

Note 1: Complete backup information is attached to this Contract Change Order.

Southeast Surface Water Treatment Facility  
**Adverse Weather Delay Days**
**Agreed Adverse Weather Delay Days (AWD)**

| Month   | AWDs | Excess AWDs to be<br>Applied to Contract Time |
|---|------|---|
| Jan-16  | 0    | 0   |
| Feb-16  | 0    | 0   |
| Mar-16  | 2    | 0   |
| Apr-16  | 0    | 0   |
| May-16  | 1    | 0   |
| Jun-16  | 0    | 0   |
| Jul-16  | 0    | 0   |
| Aug-16  | 0    | 0   |
| Sep-16  | 0    | 0   |
| Oct-16  | 1    | 0   |
| Nov-16  | 0    | 0   |
| Dec-16  | 3    | 0   |
| Jan-17  | 7    | 0   |
| Feb-17  | 7    | 1   |
| Mar-17  | 0    | 0   |
| Apr-17  | 2    | 2   |
| May-17  | 0    | 0   |
| Jun-17  | 0    | 0   |
| Jul-17  | 0    | 0   |
| Aug-17  | 0    | 0   |
| Sep-17  | 0    | 0   |
| Oct-17  | 0    | 0   |
| Nov-17  | 0    | 0   |
| Dec-17  | 0    | 0   |
| Jan-18  | 0    | 0   |
| Feb-18  | 0    | 0   |
| Mar-18  | 0    | 0   |
| Apr-18  | 0    | 0   |
| May-18  | 0    | 0   |
| Jun-18  | 0    | 0   |
| Jul-18  | 0    | 0   |
| Aug 1 thru 7, 2018 -- Substantial<br>Completion | 0    | 0   |

**Total Excess AWDs at Completion**
**3**

\* The Contract requires an allowance of Adverse Weather Days in the amount of: 2016 -- 13 Days; 2017 -- 13 Days; and 2018 -- 9 Days. Agreed AWDs over these allowances are Excess AWDs.