



Legislation Details

File #: ID19-11005 **Version:** 1 **Name:**

Type: Action Item **Status:** Passed

File created: 7/10/2019 **In control:** City Council

On agenda: 8/15/2019 **Final action:** 8/15/2019

Title: Approve Contract Change Order No. 9 to the construction contract with Garney Construction, for the Kings River Pipeline Project, to increase the total construction contract amount by \$2,207,730 and add 156 days in the contract time (Council District 5 and Fresno County)

Sponsors: Department of Public Utilities

Indexes:

Code sections:

Attachments: 1. 2019-07-25 Attachment 1 - Contract Change Order No. 9.pdf, 2. 2019-07-25 Attachment 2 - Contract Change Order No. 1 through No. 8.pdf

Date	Ver.	Action By	Action	Result
8/15/2019	1	City Council	approved	Pass