



Legislation Details

File #: ID 20-0049 **Version:** 1 **Name:**

Type: Action Item **Status:** Agenda Ready

File created: 12/31/2019 **In control:** City Council

On agenda: 1/16/2020 **Final action:** 1/16/2020

Title: Approve Contract Change Order No. 3 to the construction contract with Vido Artukovich & Son, Inc./VIDMAR, Inc., a JV, for the Phase 2 Regional Transmission Main Segments B&C Project (Bid File 3452), to decrease the total construction contract amount by \$154,421.66 and to add 141 days in the contract time, adjusting the contract amount to \$11,550,816.87. (Council Districts 4, 5, and 7 and Fresno County)

Sponsors: Department of Public Utilities

Indexes:

Code sections:

Attachments: 1. Attachment 1 - RTM B&C CCO 3.pdf, 2. Attachment 2 - RTM B&C CCO 1 and 2.pdf

Date	Ver.	Action By	Action	Result
1/16/2020	1	City Council	approved	