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FIRST AMENDMENT TO 
CONSULTANT SERVICES AGREEMENT BETWEEN  

THE CITY OF FRESNO AND GHD INC. 
 
 This First Amendment to Agreement for Consultant Services (Amendment) entered 
into on ______________, 2026, (Effective Date), amends the Agreement entered into 
between the City of Fresno, a California municipal corporation (City), and GHD, Inc., a 
California Corporation (Consultant). 

RECITALS 
WHEREAS, the City and the Consultant entered into a Consultant Services 

Agreement on December 12, 2024, (Agreement) for the 1457 H Street Cleanup (Project); 
and 

WHEREAS, the Agreement established a term that is set to expire on March 20, 2026; 
and 

WHEREAS, the City applied for and was awarded a grant operation extension period 
ending on October 7, 2027; and 

WHEREAS, the City desires to extend the term of the Agreement to align with the 
grant operation period and allow the Consultant to continue providing services necessary for 
the successful completion of the grant-funded activities; and 

WHEREAS, an extended project schedule is reflected in the Revised Project 
Schedule, attached hereto and made a part hereof; and 

WHEREAS, amending the Agreement will assist the City to fulfill its requirements and 
obligations under the Equitable Community Revitalization Grant (ECRG) Program. 

WHEREAS, with entry into this Agreement, the Consultant agrees it has no claim, 
demand, or dispute against the City. 

AGREEMENT 
NOW, THEREFORE, in consideration of the above recitals, which recitals are 

contractual in nature, the mutual promises herein contained, and for other good and valuable 
consideration hereby acknowledged, the parties agree to the following: 

1. The Term of this Agreement shall be extended through October 7, 2027, unless 
terminated earlier as provided herein. 

2. The Project Schedule attached to the Agreement is hereby stricken and 
replaced with the Revised Project Schedule, attached hereto as Exhibit A and incorporated 
herein. 

3. Except as expressly modified and amended hereby, the Agreement shall 
remain in full force and effect. From and after the effective date of this First Amendment, 
references in the Agreement to “this Agreement” shall mean the Agreement as hereby 
amended. 
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IN WITNESS WHEREOF, the parties have executed this Amendment in Fresno, 
California, the day and year first above written. 
 
CITY OF FRESNO, 
a California municipal corporation 
 
By:                                                         
    Georgeanne A. White,  
    City Manager  
 
APPROVED AS TO FORM: 
ANDREW JANZ 
City Attorney 
 
By:                                                         
     Christine C. Charitar            Date 
     Deputy City Attorney 
 
 
ATTEST: 
Amy K. Aller 
Interim City Clerk 
 
By:                                                             
      Name                                     Date 
      Deputy Clerk 
 
 
 
Addresses:  
CITY:  
City of Fresno  
Attention: Keng Lee, Project Manager 
2600 Fresno Street, Room 3065 Fresno, 
CA 93721  
Phone: (559) 621-8050  
E-mail: Keng.Lee@fresno.gov 

 
GHD, Inc., 
a California Corporation 
 
By:    
 
Name: Matt Winkelman  
 
Title: VP/Ops Manager  

(If corporation or LLC., Board Chair, 
Pres. or Vice Pres.) 

        
 

 
 
By:    
 
Name: Lindsay Ray  
 
Title: Assistant Company Secretary  

(If corporation or LLC., CFO, Treasurer, 
Secretary or Assistant Secretary) 
 

 
 
 
 
 
CONSULTANT:  
GHD Inc.  
Attention: Michael Beerends,  
Project Principal  
30 River Park Place West, Suite 220 Fresno, CA, 
93720  
Phone: (559) 476-5761  
E-mail: Michael.beerends@ghd.com 

 
Attachment:  
Exhibit A: REVISED PROJECT SCHEDULE 
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EXHIBIT A 
REVISED 

PROJECT SCHEDULE 
 

 
 



ID Task Name Duration Start Finish

1 City of Fresno - Project at 1457 H Street 691 days Fri 1/24/25 Fri 10/1/27
2 Notice to Proceed (anticipated) 0 days Fri 1/24/25 Fri 1/24/25
3 Task 1 - Supplemental Site Investigation (SSI) Workplan 152 days Fri 1/24/25 Mon 8/25/25
4 Prepare Supplemental Investigation Workplan (based on Draft RAP - RFP scope) 50 days Fri 1/24/25 Thu 4/3/25

5 DTSC Review 29 days Fri 4/4/25 Wed 5/14/25
6 Prepare Draft Final WP 22 days Thu 5/15/25 Fri 6/13/25
7 DTSC Approves WP 51 days Mon 6/16/25 Mon 8/25/25
8 Task 2 SSI Field Implementation 62 days Mon 12/1/25 Fri 2/27/26
9 Soil borings and stockpile sampling 5 days Mon 12/1/25 Fri 12/5/25
10 Soil vapor probe installation 6 days Mon 12/1/25 Mon 12/8/25
11 Soil vapor sampling 3 days Tue 12/9/25 Thu 12/11/25
12 Waste Removal 53 days Fri 12/12/25 Fri 2/27/26
13 Task 3 - Supplemental Site Investigation Report 90 days Mon 12/8/25 Wed 4/15/26
14 Soil sample analytical reports 9 days Mon 12/8/25 Thu 12/18/25
15 Soil vapor analytical reports 13 days Fri 12/12/25 Tue 12/30/25
16 Draft SSI Report 21 days Wed 12/31/25 Fri 1/30/26
17 DTSC Response 19 days Mon 2/2/26 Fri 2/27/26
18 Final SSI Report 11 days Mon 3/2/26 Mon 3/16/26
19 DTSC Approval 22 days Tue 3/17/26 Wed 4/15/26
20 Task 4 - Community Survey and Profile 31 days Thu 4/16/26 Fri 5/29/26
21 Community Survey and Profile 31 days Thu 4/16/26 Fri 5/29/26
22 Task 5 - 2nd Round Soil Vapor Sampling 5 days Tue 3/24/26 Mon 3/30/26
23 2nd Round Soil Vapor Sampling 5 days Tue 3/24/26 Mon 3/30/26
24 Task 6 - SSI Tech Memo for 2nd Soil Vapor Sampling 97 days Tue 3/31/26 Fri 8/14/26
25 Draft 43 days Tue 3/31/26 Fri 5/29/26
26 DTSC Response 21 days Mon 6/1/26 Tue 6/30/26
27 Final Tech Memo 11 days Wed 7/1/26 Wed 7/15/26
28 DTSC Approval 22 days Thu 7/16/26 Fri 8/14/26
29 Task 7 - Remedial Action Plan (RAP) 126 days Mon 8/17/26 Mon 2/15/27
30 Draft RAP 32 days Mon 8/17/26 Wed 9/30/26
31 DTSC Comments 21 days Thu 10/1/26 Fri 10/30/26
32 Final Draft 19 days Mon 11/2/26 Mon 11/30/26
33 DTSC Adequacy Letter 23 days Tue 12/1/26 Fri 1/1/27
34 DTSC RAP Approval Letter 31 days Mon 1/4/27 Mon 2/15/27
35 Task 8 - RAP Field Implementation 33 days Tue 2/16/27 Thu 4/1/27
36 RAP Field Implementation 33 days Tue 2/16/27 Thu 4/1/27
37 Task 9 - Completion Report and Project Closure 131 days Fri 4/2/27 Fri 10/1/27
38 Draft Completion Report 42 days Fri 4/2/27 Mon 5/31/27
39 DTSC Comments 22 days Tue 6/1/27 Wed 6/30/27
40 Final Draft 11 days Thu 7/1/27 Thu 7/15/27
41 DTSC Adequacy Letter 22 days Fri 7/16/27 Mon 8/16/27
42 DTSC Completion Letter 34 days Tue 8/17/27 Fri 10/1/27
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