



## Legislation Details

**File #:** ID 23-259      **Version:** 1      **Name:**

**Type:** Action Item      **Status:** Passed

**File created:** 2/1/2023      **In control:** City Council

**On agenda:** 3/9/2023      **Final action:** 3/9/2023

**Title:** Approve Contract Change Order No. 1 in the amount of \$252,544.50 and extend the date of completion to April 11, 2023 for the Sewer Rehabilitation in the Area Bound by Blackstone, Maroa, McKinley, and Clinton Avenues Project ID RC00177 (Bid File 3836) (Council Districts 1 and 7).

**Sponsors:** Public Works Department, Department of Public Utilities

**Indexes:**

**Code sections:**

**Attachments:** 1. 23-259 Contract Change Order No. 01

Date	Ver.	Action By	Action	Result
3/9/2023	1	City Council	ADOPTED	Pass