



Legislation Details

File #: ID 23-477 **Version:** 1 **Name:**

Type: Action Item **Status:** Passed

File created: 3/14/2023 **In control:** City Council

On agenda: 3/30/2023 **Final action:** 3/30/2023

Title: Approve Contract Change Order No. 13 with Avison Construction extending the date of completion to July 6, 2022 for the Clovis Avenue Metro Trail - McKinley to Shields (Midtown Trail Segment 5) Project ID PW00764 (Council District 4)

Sponsors: Public Works Department

Indexes:

Code sections:

Attachments: 1. 23-477 Contract Change Order No. 13

Date	Ver.	Action By	Action	Result
3/30/2023	1	City Council	ADOPTED	Pass