

Regular Council Meeting

RECEIVED

November 2, 2023

2023 OCT 31 A 11:10

FRESNO CITY COUNCIL

CITY OF FRESNO
CITY CLERK'S OFFICE



Supplement Packet

ITEM(S)

1-O (ID 23-1607)

***Resolution - Directing the City Manager or Designee to Notify the Council of Any Delays to Existing Citywide and District Projects Caused by New Public Works or Capital Projects, Acceptance of Grant Funds or the Reprogramming of Funds (Subject to Mayor's Veto)

Contents of Supplement: Resolution

Supplemental Information:

Any agenda related public documents received and distributed to a majority of the City Council after the Agenda Packet is printed are included in Supplemental Packets. Supplemental Packets are produced as needed. The Supplemental Packet is available for public inspection in the City Clerk's Office, 2600 Fresno Street, during normal business hours (main location pursuant to the Brown Act, G.C. 54957.5(2)). In addition, Supplemental Packets are available for public review at the City Council meeting in the City Council Chambers, 2600 Fresno Street. Supplemental Packets are also available on-line on the City Clerk's website.

Americans with Disabilities Act (ADA):

The meeting room is accessible to the physically disabled, and the services of a translator can be made available. Requests for additional accommodations for the disabled, sign language interpreters, assistive listening devices, or translators should be made one week prior to the meeting. Please call City Clerk's Office at 621-7650. Please keep the doorways, aisles and wheelchair seating areas open and accessible. If you need assistance with seating because of a disability, please see Security.

RESOLUTION NO. _____

A RESOLUTION OF THE COUNCIL OF THE CITY OF FRESNO, CALIFORNIA, DIRECTING THE CITY MANAGER OR DESIGNEE TO NOTIFY THE COUNCIL OF ANY DELAYS TO EXISTING CITYWIDE AND DISTRICT PROJECTS CAUSED BY NEW PUBLIC WORKS OR CAPITAL PROJECTS, ACCEPTANCE OF GRANT FUNDS OR THE REPROGRAMING OF FUNDS

WHEREAS, the Council through its legislative process, has approved and adopted both citywide and district Public Works projects; and

WHEREAS, the Public Works and Capital Projects Departments are responsible for managing and implementing a variety of projects aimed at improving the City's infrastructure; and

WHEREAS, the Council is entrusted with oversight and governance responsibilities to ensure that projects are effectively managed, and taxpayers' dollars are judiciously spent; and

WHEREAS, new sources of funding, including but not limited to Measure P, Measure C, and ARPA (American Rescue Plan Act) have resulted in an overall increase in capital projects added in the City by the City's Department of Public Works and Capital Projects Department; and

WHEREAS, while new capital improvement projects are vital to the continued prosperity of the City and the community at large and align with existing citywide goals, the recent influx has, in some instances, resulted in delays to previously approved or planned projects, causing public concern regarding the timely completion of projects; and

WHEREAS, transparent and timely communication between the Administration and the City Council regarding delays to Council approved projects is essential for maintaining public trust and effective governance.

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Fresno as follows:

1. The Administration is hereby directed to provide updates to the City Council of any material changes to existing project delivery timelines which will be occasioned by the approval of new Council, Mayoral, or Administration approved projects. Such updates must be provided prior to the approval of the new project and at least one week in advance of a Council vote on the new proposed project.

2. The updates may be provided at the time of new project approval and/or acceptance of funds by Council (i.e., enumerated in staff reports) or may be in the form of a memorandum to Council from the Administration.

3. The Administration is further directed, where possible, to present reasonable mitigation measures to minimize impacts on current project delivery timelines.

4. This resolution shall be effective upon final approval.

* * * * *

STATE OF CALIFORNIA)
COUNTY OF FRESNO) ss.
CITY OF FRESNO)

I, TODD STERMER, City Clerk of the City of Fresno, certify that the foregoing resolution was adopted by the Council of the City of Fresno, at a regular meeting held on the _____ day of _____ 2023.

AYES :
NOES :
ABSENT :
ABSTAIN :

Mayor Approval: _____, 2023
Mayor Approval/No Return: _____, 2023
Mayor Veto: _____, 2023
Council Override Vote: _____, 2023

TODD STERMER, CMC
City Clerk

By: _____ Date
Deputy

APPROVED AS TO FORM:
ANDREW JANZ
City Attorney

By: _____ Date
Angela M. Karst
Senior Deputy City Attorney