



Chris Arguello
Arguello Concrete Construction
5753 N. Mariposa Street
Fresno, CA 93710

Project: City of Fresno Paving Various Locations

Re: Termination for Convenience – Subcontract Arguello Concrete Construction

Mr. Arguello,

Cal Valley Construction and Arguello Concrete Construction have mutually agreed to terminate said subcontract for convenience based upon the schedule needed to complete the work. Cal Valley will promptly pay Arguello Concrete for all work that has been performed at agreed contract rates. Cal Valley Construction will not pursue any additional cost for the remaining work against Arguello Concrete Construction as part of this notice.

If Arguello Concrete Construction agrees with this termination please provide written correspondence that Arguello Concrete Construction will not protest this termination.

We hope that in the future Cal Valley Construction and Arguello Concrete Construction can work together again.

Sincerely,

Chris Grimm

Operations Manager

To Whom It May Concern.

I Chris Arguello agree with this termination of convenience and will not protest this termination for reasons as stated above.

Sincerely : *Chris Arguello* Date 3-24-2025
Chris Arguello