

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: CITY COUNCIL REDEVELOPMENT AGENCY INFORMAL

DATE OF AWARD Jun 27, 2024

PROJECT: City of Fresno Paving Bid Package Various Locations

SHEET 1 of 2

BID FILE NO. 12402606

CONTRACT: 32400662

PROJECT I.D. SM00050 / 32400662

FEDERAL PROJ. ID. N/A

CONTRACTOR/ADDRESS: Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722

EMAIL: Chris Grimm <ChrisG@calvalleyconstruction.com>

You are hereby requested to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:

I. CHANGES TO CONTRACT PLANS AND SPECIFICATIONS

- A. All estimated increases to correspond with PW01026 Location 1 Dakota-Shields-First-Fresno.
See Attachment "A".
Estimated Increase in Contract Price.....

\$83,350.00

II. CONTRACT PRICE

Estimated increase to contract price shall include all costs for above noted work and shall be considered full compensation for all material, equipment,

City of Fresno
CAPITAL PROJECTS DEPARTMENT
CONSTRUCTION MANAGEMENT DIVISION
747 R Street, 2nd Floor
Fresno, CA 93721

CONTRACT CHANGE ORDER NO. 2

CONTRACT AWARDED BY: ☒ CITY COUNCIL		☐ REDEVELOPMENT AGENCY	☐ INFORMAL
		DATE OF AWARD	Jun 27, 2024
PROJECT: City of Fresno Paving Bid Package Various Locations		SHEET	2 of 2
		BID FILE NO.	12402606
P.O. NO: 32400662	PROJECT I.D. SM00050 / 32400662	FEDERAL PROJ. ID.	N/A
CONTRACTOR/ADDRESS: Cal Valley Construction, Inc. 5125 N. Gates Ave. Suite 102 Fresno CA 93722			

ATTACHMENT "A"

NOTE: THIS CHANGE IS NOT EFFECTIVE UNTIL FULLY EXECUTED. Change requested by: CITY OF FRESNO

Description:	
I.	CHANGES TO CONTRACT PLANS AND SPECIFICATIONS.
A	Provide all labor, materials, equipment, and incidentals necessary to pothole for utilities, remove unsuitable soils, and backfill the pumping soil areas with class II base rock at 3220 N. Callisch and at Fedora, between Augusta and Mariposa. Work to be performed as Extra Work in accordance with Section 3-3 of the City of Fresno Standard Specifications, Section 9-1.04 of California State Standard Specifications, and as directed by the Engineer. Actual payment will be determined by the Engineer's Daily Extra Work Reports. Estimated Increase in Contract Price..... \$ 24,500.00
B	Provide all labor, materials, equipment, incidentals, and delayed time costs required to excavate, repair the sewer lateral lines, backfill, and compact at 3404 N. Mariposa, 3715 Augusta, and 2847 Fedora. Work to be performed as Extra Work in accordance with Section 3-3 of the City of Fresno Standard Specifications, Section 9-1.04 of California State Standard Specifications, and as directed by the Engineer. Actual payment will be determined by the Engineer's Daily Extra Work Reports. Estimated Increase in Contract Price..... \$ 31,000.00
C	Provide all labor, materials, equipment, and incidentals required to replace 25 old-style, unraisable water valve rings and covers with new 5" KP5 roll-in rings and covers, including two-piece galvanized valve cans. Work to be performed as Extra Work