



Fresno Parks Master Plan Draft Schedule

	Year	2016												2017											
		Quarter	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
	Scope of Services																								
I	Project Initiation (Task A)																								
II	Data Collection (Task B)																								
III	Community Needs Assessment/Survey (Task C)																								
IV	Recommended Capital Improvements and Funding Sources (Task D)																								
V	Draft Parks Master Plan Update (Task E)																								
VI	Presentation of the Draft Parks Master Plan Update (Task F)																								
VII	Final Draft Parks Master Plan Update (Task G)																								
VIII	Presentation and Adoption of Parks Master Plan Update (Task H)																								

- ◆ City Staff Milestone Meeting
- ◆ Community Meetings
- ◆ City Council Presentation

VISION
PLAN

MASTER
PLAN

