



RECEIVED

AUG 31 2017

CITY OF FRESNO - PUBLIC WORKS
CONSTRUCTION MANAGEMENT DIVISION

Johnan Ruiz
City of Fresno
Construction Management
1721 Van Ness Avenue
Fresno CA 93721

August 29, 2017

Project: FRANK H BALL SWIMMING POOL RENOVATION
Fresno, California
DMCI Job 1712

Subject: Request for Subcontractor Substitution
Swimming Pool

Dear Johnan,

Davis Moreno Construction, Inc. (DMCI) requests that the City of Fresno consent to our substituting Western Water Features, Inc., Ca Contractors Lic #710366, in place of DSA, Inc. for the Swimming Pool work at the subject project.

The substitution is requested due to the following reason(s) as provided for by Public Contract Code Section 4107 (a): (1) DSA, Inc has failed or refused to execute a written subcontract.

Please notify DSA Inc of our request, and if necessary schedule a hearing on the matter. DSA Inc's address is 1364 E Revere Fresno, CA 93720.

Sincerely,


Davis Moreno Construction, Inc.

Stephen Davis