

12.07.23

## Change Order

Crown Castle  
4301 Hacienda Drive  
Suite 410  
Pleasanton, CA 94588

Project:  
**Crown Castle 845794 North Fresno**  
3306 N Valentine Ave C/T  
Fresno, CA 93722

The following scope of work items were requested by Crown Castle and not included in original SOV:

Provide professional staking services of project to establish corners:  
Labor               \$ 2,800.00

Provide special inspection and sampling services for rebar and concrete:  
Labor               \$ 1,590.00

Provide ground ring, rods and test well installation which was not depicted on CDs around the shelter. Labor, materials and rented equipment to install complete ground rings system requested by Crown Castle: S2M remobilized trenching equipment to the site.

Labor	\$ 3,044.00
Materials	\$ 1,400.00
Equipment	<u>\$ 984.00</u>
Total	\$ 5,428.00

Provide additional labor and rented equipment for unforeseen trenching conditions which make traditional machine and hand trenching unsafe and nearly impossible. UG duct banks of multiple utilities crossing several directions along with cemented soil conditions. Pictures along with in person Crown Castle review and agreed upon. Hydro trenching with vacuum truck is proposed for one day to safely complete the PG&E primary power trench:

Hydro Trench Services

Equipment	\$ 3,200.00
-----------	-------------

4 days of additional mid excavator rental time

Equipment	\$ 1,104.00
-----------	-------------

S2M additional hand dig/chip labor. 4 men, 5-1/2 days. July 24<sup>th</sup>, 25<sup>th</sup>, Aust 7<sup>th</sup>, 8<sup>th</sup>, 9<sup>th</sup>, 10<sup>th</sup>

Labor	<u>\$ 8,231.00</u>
Total	\$12,535.00

Provide 4 additional temp fence panels, stands and ballast due to the redesign location of PG&E transformer. Pickup, transport and install.

Total:	\$ 278.00
--------	-----------

Provide additional temp fence rental beyond the 2 months included in S2M's /Crown Castle SOV. Temp fence services provided in SOV expired on 09.01.23. Monthly cost is \$480.00.

09.01.23	\$ 480.00
10.01.23	\$ 480.00
11.01.23	\$ 480.00
12.01.23	\$ 480.00
1/1/2024	\$ 480.00
2/1/2024	\$ 480.00
3/1/2024	<u>\$ 480.00</u>
Total To Date	\$1,920.00

HVAC security cages field measured, fabricated and installed.

Labor	\$ 3,579.00
Materials	<u>\$ 4,741.00</u>
Total:	\$ 8,320.00

PG&E housekeeping pad in front of metering equipment.

Labor	\$ 604.00
Materials	<u>\$ 218.00</u>
Total:	\$ 822.00

Shelter entry door adjustment, two mobilizations.

Total: \$ 0.00

Provide Generator foundation, UG conduits, UG LP gas line trench and backfill only, ground ring tied into existing, excavate, form, rebar, placement, bolt down and special inspections. Permit fees not included. ATS, electrician SOW included and materials such ATS, coring, weather sealing, 2" & 3" conduits and conductor and alarm wires. Propane tank firm masonry units by other.

Labor	\$13,723.00
Materials	\$ 4,055.00
Electrical SOW	\$ 7,975.00
Equipment	<u>\$ 1,254.00</u>
Special Inspections	\$ 1,825.00 (rebar, concrete sampling for 4000 PSI and Hilti anchors)
Total:	\$28,832.00

11.14.23 Take delivery and offload City owner generator at our yard.

Total \$ 420.00

Load, secure, transport, provide grade all and off load generator onto foundation.

Labor	\$ 1,231.00
Transport	<u>\$ 1,489.00</u>
Total:	\$ 2,720.00

Provide 100' of 6' chain link fence as discussed and not 5'-9" as noted on CD's. Provide PT header board, geo tech weed fabric and 4" layer of ¾" rock within new fenced are only. Measurements for proposed fence will be pulled off existing fence post corners.

Labor	\$ 4,290.00
Equipment	\$ 1,274.00
Materials	\$ 1,844.00
Fence SOW	<u>\$ 2,800.00</u>
	\$10,208.00

SOW Sub Total	\$80,425.00
General Conditions	<u>\$ 4,021.00</u>
<b>TOTAL</b>	<b>\$85,638.00</b>

